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 St. Catharines Public Library  
Central Library Branch - Phase One Conceptual Design Report 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Introduction 
 
St. Catharines Public Library (SCPL) Central Branch, located in downtown St. Catharines, at 54 Church Street, 
is the largest library in the SCPL system.  It provides for four building levels, including a basement level for 
library staff operations and access to covered parking, ground and second floors which provide space for 
library staff offices and public library space including access to collections, computers, and community 
meeting spaces, and a third floor dedicated to library administration staff.  The Central Library Branch was 
constructed in 1976, with ongoing building improvements occurring up to 2022 with the replacement of the 
building HVAC.  Though the existing library building provides for extensive physical space for library functions, 
services, programming and community opportunities, the quality and configuration of the existing building 
spaces and the physical building infrastructure of the facility does not adequately represent, accommodate 
well or promote the programming and services it currently provides.  As well, the current building layout, 
configuration and space allocation does not sufficiently support the inclusion of future and flexible community 
programming and library services and functions.  
  
St. Catharines Public Library proposes to revitalize the existing Central Branch to provide for versatility, 
flexibility and modernization of space, inclusive design, accessibility upgrades and to establish enhanced 
visual and functional connections between library spaces.  SCPL’s objective is to complete an extensive 
interior building renovation to all four levels of the existing library.  The renovation will include a ground floor 
expansion below the existing second floor level, reconfiguration of two main building entrances from James 
Street and from Church Street, provision for a new superior building envelope assembly at the existing main 
entrance lobby and foyer and the inclusion for enhanced interior and exterior building spaces, within the 
existing building perimeter.  The intent of the renovations is to better support and service the public and library 
staff and provide a revitalized library that is a distinct destination place for the community. 
 
ward99 architects was engaged by St. Catharines Public Library to provide professional consulting services 
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to assist in achieving their goal to revitalize the Central Library Branch.  Phase One of the building renovation 
and expansion project, includes the provision of a final design concept and report that describes SCPL’s 
vision for the Central Branch.  Phase One includes an investigative review of the building and base building 
documentation, an understanding of library requirements and services, and the development of conceptual 
design drawings.  Through the completion of thorough reviews of base building documentation, observational 
reviews of the existing building, team discussions and design charettes, the following summarizes the 
consultant team’s findings: 
 
1. Building Assessment and Design Objectives 
 

Central Library Branch is a three-storey building, with basement, comprised of a building area of 2680m2 
(28,847sf).  The building is constructed of a concrete and steel structure and provides the following gross floor 
area (GFA);  

o Basement GFA:  1070m2 (11,517sf). 
o Ground Floor GFA:  2461m2 (26,490sf). 
o Second Floor GFA: 2025m2 (21,797sf). 
o Third Floor GFA:  467m2 (5,027m2). 

 
 
Building Concerns and Project Goals: 
 

Building Exterior: 
o The building is clad in concrete panels but does have ample areas of window glazing throughout the 

basement, ground and second floor levels.  
• The building renovation should take advantage of the exterior glazed windows and provide for 

an animated library interior to place library spaces and activities on display to the exterior and 
attract passer-bys and library patrons to enter the building. 

o There are several entrances to the building, with poor wayfinding, no 
easy access and not one distinct, identifiable main access to the library 
that is clearly indentifiable from the street. 

• The Church Street building entrance is reached by a large, 
covered walkway that is dark and uninviting.  The existing 
walkway has been fenced-off and gated by the City of St. 
Catharines for protection of building property.  As this exterior 
walkway does not function as intended, the Library prefers to 
expand the ground floor to incorporate this exterior space as 
part of a new Church street entrance. 

• The James Street entrance is considered the library’s main 
building entrance.  This entrance does not have any identifying 
signage or distinct features that would distinguish it as the 
building’s prominent and main entry point.  The entrance does 
not provide a vestibule and the adjancent glazed building 
envelope, with sloping glazed roof, provides for a cold entrance 
and unpleasant foyer space.  In addition, this entrance, at times, 
is dangerous and becomes unusable in the winter, when snow 
and ice fall from the sloped roof and pile in front of the main 
entry doors.  The Library prefers to replace the existing glazed 
building envelope, with sloped roof, and provide for a proper 
identifiable entrance with a vestibule and a glazed foyer with flat 
roof. 
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Ground Floor Atrium and Foyer: 
o The double-height atrium incorporates two levels; a lower level aligned 

with the west building entrance from James Street and an upper level 
aligned with the main library ground floor.  The two levels are both 
connected and separated by stairs, a barrier-free ramp and landscape 
planters.    The atrium is the entry foyer to the library building and was 
intended to provide opportunities for both structured and spontaneous 
community gathering.  The multiple levels, poor acoustics and poor thermal properties of the space, 
limits the use of the foyer regarding library services and programming and renders the space unusable.  
There are several exterior entry points to the space and the existing café, within the foyer, is not well-
integrated into the space.  The foyer also lacks visual connections to the main public library space on 
the ground floor, as sightlines to this space are blocked by the existing ground floor program rooms 
and the stair to the basement level. 

• In addition to the replacement of the glazed building envelope and the inclusion of a main 
entrance vestibule, the foyer should provide for an accessible space on one level that is visually 
connected to the main public library.  The foyer should be redesigned as a flexible space that 
accommodates a variety of library programming and that encourages community gathering. 
 

Ground Floor Configuration: 
o Mulitipurpose Rooms: A group of four program rooms provide for meeting rooms, a computer training 

room and a multipurpose room with a stage.  These rooms are physically separated from the main public 
area, making them difficult to access and resulting in security and safety concerns.  The room layouts 
are static and rigid and obstruct sightlines into the public library space from the main building entrance 
and foyer.   

• The Library’s preference is to remove these rooms to accommodate a more open and flexible 
public library space and to provide for new multi-purpose rooms, that are accessible from the 
public library space and that can be used for a variety of functions and be transformed into 
different sizes to accommodate a variety of occupancies.  The new multipurpose rooms should 
be dedicated to library programming with rental opportunities as a secondary use. 

• Program rooms are to be technologically outfitted to support a variety of activities and 
programming with provision for more flexibility of use.  In this regard, a dedicated room for 
computer training is not required.  Computers are to be mobile and can be set-up in any program 
room to facilitate group or individual training.  

• The renovated library should accommodate a minimum of five multipurpose program rooms of 
varying sizes, on the ground and second floors, to suit smaller groups of ten (10) to fourteen 
(14) persons to larger groups of one hundred (100) persons. 

• Though after-hours access to program rooms is not required, as rental hours align with library 
hours and library security hours, a dedicated exterior access point to one or more program 
rooms, on the ground floor, would be an asset. 

o The Children’s area incorporates space for children from preschool age to school age, including 
Tweens.  The Children’s story room is physically separated from the children’s area, does not provide 
views to the children’s area and is used as a storage room, due to the lack of existing storage space in 
the library. 

• The Children’s area should provide for a variety of space, including provision of the collection, 
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lounge, study, computers and gaming and should provide for distinction and separation of 
preschool, tweens and teens.  The shared program room should provide for ease of access and 
visual connections to the main library space. 

o The central open building stairwell to the second floor and the main stair to the basement level parking 
area, are opaque elements and enclosures, that visually obstruct views to the public library space and 
that provide physical separations within the library.  

• The renovated interior should consider the removal of both stairwells and the inclusion of new 
stair assemblies, that are visually accessible and that provide for proper placement within the 
renovated library space. 

o The ground floor provides more than one staff point.  The main 
service counter provides a connection to the lower level staff work 
area. 

• The redesign of the ground floor should provide a single 
service point and consider an expanded main service point 
with direct connection to a ground floor staff work area. 

o The long display case for trophies is not required to be included in 
the renovated space, as the trophies will be relocated to another 
facility. 

 
Second Floor Configuration: 

o The staff service point is located so that staff have their backs to open library space and does not 
provide for sight lines throughout second floor library spaces.  Staff offices are located throughout the 
second floor, with no connection to the service point.   

• A new service point is to be located to maximize sightlines and provide direct connection to 
staff work areas. 

o Local History/Special Collections is physically separated from the 
open public library space with walls.   

• Special collections may be relocated but must remain 
accessible to the public and integrated as part of the main 
open library collection.  Portions of the collection may be 
vulnerable/delicate and may require a separate storage 
room with humidity/climate control. Two (2) to four (4) 
microfilm readers are to be incorporated into the renovated 
special collections area. 

 
Third Floor Configuration: 

o The third floor provides offices and work areas for library 
administration and a board room that accommodates fifteen (15) 
to twenty (20) people.  The board room is used primarily for board 
meetings that occur once a month.  The board room is supposed 
to be accessible to the public, though it currently is not due to its 
location of the third floor. 

• Renovate the third floor to become an accessible public 
space and relocate administrative staff to other levels of the 
building.  The board room can be relocated to the first floor 
where it would be easily accessible to the public and can 
become a multi-purpose program room utilized for various programs when not in use as a board 
room.  There is no requirement to locate the board room adjacent to staff areas. 

• The CEO’s office is too large.  The CEO and administrative assistant offices may be relocated 
to ground floor level for access to the public. 

• The third floor will require an accessible washroom for use by the public. 
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Basement Configuration: 
o The basement level provides for staff work areas and space for 

maintenance and operational staff, as well as building mechanical 
and electrical services. The work areas and the staff lunchroom 
area quite large but require reorganization. 

• Staff from upper levels can be relocated to the lower level.  
Renovation, reorganization of space and the inclusion of 
smaller workstations can accommodate additional staff in 
the basement. 

• Collaborative/break-out spaces dedicated to staff use are to be included in the redesign. 
• Storage requirements are to be reviewed and incorporated in the basement level. 

 
General Building Elements: 

o Ground floor washrooms are difficult for the public to access and their location do not facilitate proper 
sightlines.  Second floor washrooms are highly visible with direct views to washroom doors, which may 
make some patrons uncomfortable and discourage their use by patrons. 

• Washrooms should be replaced to accommodate the new building interior layout and are to be 
located to provide proper sightlines and ease of access to washrooms, while providing patrons 
with privacy. 

• Washrooms should be accessible and provide for universal gender-neutral washrooms on both 
ground and second floors. 

o A single elevator services four building levels.  There is an anticipated higher-use for the existing elevator 
once the renovation is complete.   

• The renovation should include for a second elevator adjacent to the existing elevator.  This will 
also accommodate the removal of the existing dumbwaiter and associated machine room. 

o Collection shelving is old and inaccessible and requires 
replacement.  Building finishes are old and require replacement. 

• The extensive renovation will require complete replacement 
of the collection shelving and all building finishes. 

o Glazed building corners provide for natural light and great views to 
the exterior, but they are problem areas as tall shelving currently 
hides views to these corners.  Furniture has been removed from 
these areas as a result to prevent public use/lounging in these areas. 

• The renovated building layout is to consider the removal of 
shelving from the building perimeter and the inclusion of 
large, open gathering spaces along exterior building walls. 

o Storage occupies various spaces throughout the library.   
• Provide for larger and dedicated storage spaces throughout 

the renovated library.  Dedicated storage is required for local 
history archives in the basement level, storage for larger loan 
items is required on the ground floor, in proximity to the 
service counter and additional storage for equipment and book club kits is required on the 
second floor. 

o A business hub area with copiers/printers is provided on the second floor. 
• Business hubs/print centres should be easily accessible by the public and are to be located on 

each level of the library. 
o There are not enough study rooms in the library.   

• A minimum of ten (10) study rooms are to be provided throughout the ground, second and third 
floors. 

o The library currently lacks the space and infrastructure to provide for collaborative digital spaces. 
• Digital innovation spaces are to be integrated into the public library space, with a variety of 

open and enclosed spaces, with clear sightlines to the open public library space.   
o The library provides for fourteen (14) to fifteen (15) computers.  All computers are actively used in the 

library.   
• Space for public computers in the main library space is required.  A minimum of six (6) 
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computers are required in the Children’s area and a minimum of fifteen (15) computers shall be 
included for use by adults.   
 

Mechanical and Electrical Systems 
o Refer to Appendix A for the Mechanical and Electrical Design Brief prepared by Jain Sustainability 

Consultants. 
 
 
2. Proposed Conceptual Design 
 

The final proposed design concept is a result of collaborative design meetings, discussions with library staff 
and team charette sessions.  Refer to Appendix C for the proposed conceptual design drawings, including 
architectural, mechanical and electrical design drawings and refer to Appendix D for proposed exterior and 
interior conceptual building renderings. 
 
Proposed Ground Floor Elements: 

o Renovation of the complete ground floor to provide for an open concept public floor that is accessible 
and provides visual connections throughout. 

o Expansion of the ground floor to the north-west area of the building by 164m2 (1,765sf) to enclose the 
existing exterior concrete walkway and to provide for a new building entrance from Church Street. 

o Provision for two distinct entrances to the building;  
o Renovated main building entrance from James Street provides for a new interior vestibule and 

a new identifiable building canopy. 
o New building entrance from Church Street provides for a new distinct building canopy that 

projects over the existing ramp to provide shelter and a new interior entry vestibule that 
connects patrons entering from the existing building stairs and from the existing barrier-free 
ramp.  The new canopy and the new adjacent wall mounted building signage provides for 
distinct and identifiable library signage. 

o A renovated entry foyer with new barrier-free ramp, a raised floor level to align with the existing ground 
floor, new perimeter glazed walls and a new roof assembly that provides for a green roof and an exterior 
community space on the second level.  The new foyer is designed as a large, open, flexible multipurpose 
space that integrates a café and perimeter BYOD counters with views to the exterior.  The new foyer 
serves as a community lounge space with direct views to other areas of the ground floor library. 

o Distinct spaces for children and teens to the east side of the ground floor.  The Children’s area and 
Teens occupy the south-east and north-east areas of the building, taking advantage of the existing 
corner windows.  The east side also provides space for tweens, a Children’s Program Room with 
associated storage and Family Washroom, study tables and computer counters. 

o Urban lounge and mobile marketing display in the central open area. 
o Space for collections throughout. 
o Two multipurpose program rooms, which can be separated by a folding partition and with connection 

to the Church Street building entrance to accommodate after-hours use.  The spaces have access to a 
kitchen and storage room. 

o Staff spaces include a new service counter with direct connection to a staff work room and exterior 
book return.  Additional staff offices, including office of the CEO and a staff collaborative break-out 
room are also located on the ground floor for ease of connection with the public.  

o Space for holds and storage for large loan items. 
o Space for self-checkout stations near the main entrance. 
o A business hub for printing and copying. 
o A second elevator that services all four levels. 
o Service areas include a new IT Room, and new washrooms, including a universal washroom, with all 

washrooms having secure doors for implementation of after-hours use in conjunction with rental of the 
program rooms. 

o A new convenience stair to the second floor with a new adjacent stair to the basement, enclosed in 
glass walls.  The configuration of the stairwells ensures that sightlines are maintained throughout the 
ground floor space. 
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Proposed Second Floor Elements: 
o Renovation of the complete second floor to provide for an open concept public floor that is accessible 

and provides visual connections throughout. 
o Seven (7) small and medium size bookable study/meeting rooms with glazed partitions to provide visual 

connections to the main library space. 
o Three (3) large digital innovation and makerspace program rooms with glazed partitions to provide 

visual connections to the main library space. 
o Views to two green roofs; one on the south-west side of the building and one on the east side of the 

building. 
o Access to two exterior rooftop lounge and reading areas. 
o BYOD counters along the perimeter of the opening to the ground floor. 
o Ample space for computers and lounge. 
o Collaboration furniture pods, outfitted with power, along the north-west area of the building. 
o Space for collections throughout. 
o Staff spaces include a new service point with direct connection to a staff work room and provision for 

sightlines throughout the second floor. 
o A business hub for printing and copying. 
o Service areas include a new IT Room and new washrooms, including a universal washroom. 

 
Proposed Third Floor Elements: 

o Renovation of the complete third floor to provide additional public space that is accessible and provides 
visual connections throughout. 

o Three (3) small and medium size bookable study/meeting rooms with glazed partitions to provide visual 
connections to the main library space. 

o A business hub for printing and copying. 
o Service areas include a new IT Room and a new barrier-free washroom. 
o Space for collections. 
o Space for both lounge and study. 

 
Proposed Basement Elements: 

o Renovation of the complete basement floor to provide for accessible space throughout, enclosed 
offices for managers, additional staff workstations and open work counters. 

o Three (3) medium size collaborative break-out rooms with glazed partitions to provide visual 
connections to the main office work area. 

o A business hub for printing and copying. 
o Renovated staff washrooms and a new IT/Server Room. 
o Storage rooms, including an archive room for Special Collections. 
o Space for file storage and staff lockers. 
o Renovated staff kitchen/lounge to reduce the size of the kitchen for provision of more office space. 
o A renovated vestibule and stair access from the parking area to the ground floor public library. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Proposed Exterior View to North Entrance from Church Street. 
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3. Preliminary Ontario Building Code Review 
 

The Central Library Branch is a three-storey building with a basement, that provides a building area of 2680m2 
(28847sf).  The building is not sprinklered in its entirety, providing sprinklers only at the basement level open 
parking garage and adjacent service rooms, with additional sprinkler heads provided at the ground floor level 
at the perimeter of the second floor opening. 
 
The Ontario Building Code classifies library buildings as Assembly Occupancies of type Group A, Division 2, 
under Part 3 of the Ontario Building Code.  The building construction of the Central Library Branch does not 
comply with current Ontario Building Code requirements.  As the branch is three stories in height, the Ontario 
Building Code would require the building to be constructed according to article O.B.C. 3.2.2.24. Group A, 
Division 2, up to 6 Storeys, Any Area, Sprinklered.  O.B.C. 3.2.2.24 requires the following: 

o The building is not more than 6 storeys. 
o The building must be sprinklered in its entirety.   
o There are no limitations on building area.  
o The building shall be of non-combustible construction and floor assemblies shall be fire separations 

that provide a fire-resistance rating, not less than 1 hour, mezzanines shall have a fire-resistance rating 
of not less than 1 hour and all load-bearing walls, columns and arches shall have a fire-resistance 
rating not less than that required for the supported assembly. 

In order to comply with O.B.C. 3.2.2.24, the proposed library building renovation would require the inclusion 
of building sprinklers on all library building levels and would require confirmation that existing floor assemblies 
are fire separations provide for the required 1 hour fire-resistance rating.  The existing base building drawings 
do indicate that the existing steel floor structure provides for spray fire-proofing, but additional investigation 
will be required to confirm that this fire separation exists throughout the building. 
 
As the library is an existing building and the construction of the library building is proposed to occur in multiple 
phases, the renovation may be classified under Part 11, O.B.C. article 11.3.3.2. Extensive Renovation.  O.B.C. 
11.3.3.2. indicates that structural and fire-resistance elements must comply with Part 3 of the Ontario Building 
Code.  The article also indicates that sprinklering of the building is only required where the building under 
renovation is of type Group C and more than 3 stories in height.  Additional review of the building construction 
phases and the Ontario Building Code will occur in Phase Two of the project. 
 
The building renovation provides for additional washroom fixtures for use by the public.  The proposed 
plumbing fixtures are provided as follows: 

o Ground floor:  three (3) water closets and three (3) lavatories for men, three (3) water closets and 
three (3) lavatories for women, one (1) universal washroom and one (1) barrier-free washroom.   

o Second floor:  three (3) water closets and three (3) lavatories for men, three (3) water closets and 
three (3) lavatories for women and one (1) universal washroom 

o Third floor:  one (1) barrier-free washroom. 
o Basement:  three (3) existing water closets and three (3) existing lavatories and one (1) barrier-free 

washroom. 
Ontario Building Code Table 3.7.4.3.A – Water Closets for Assembly Occupancies indicates that eight (8) 
water closets can service 200 females.  Sixteen (16) water closets can service over 400 persons.  The 
proposed quantity of washrooms will adequately support the needs of the building occupants. 
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4. Cost Estimation Summary 
 

A Class D Estimate was prepared by A.W. Hooker Quantity Surveyors based on the architectural, mechanical 
and electrical conceptual design drawings.  Refer to Appendix B for the Class D Estimate Report.  The Class D 
Estimate describes the following building costs (excluding applicable taxes): 
 

o The total estimated construction cost:  $11,963,000 (excluding separate prices).  
o The total estimate construction cost including the separate prices described below:  $14,117,000. 

 
o The total estimated construction cost of $11,963,000, includes the following contingencies: 

o 15% design and pricing contingency at a cost of $1,170,400. 
o 21.2% escalation contingency of $1,902,300, assuming construction start of fall 2023. 
o 10% construction contingency of $1,087,600 for post construction changes. 

 
o The following separate prices are excluded from the total estimated construction cost of $11,963,000: 

o Separate Price One:  $1,270,000. 
 Description:  Ground floor foyer building envelope improvements, including 

replacement of exterior glazed walls and roof assembly and provision for new curtain 
wall glazing and a flat roof construction with green roof and outdoor rooftop reading 
area accessible from the second floor. 

o Separate Price Two:  $229,000. 
 Description:  New green roof and outdoor rooftop terrace on the east side of the 

building and accessible from the second floor. 
o Separate Price Three: $655,000. 

 Description:  Sprinkler the entire building to comply with current Ontario Building Code 
Classification. 

o Total estimated cost of the Separate Prices is $2,154,000. 
 

o The total estimated construction cost of $11,963,000 can be itemized by building level as follows: 
o Basement:   $2,740,000. 
o Ground:  $5,093,000. 
o Second:   $3,290,000. 
o Third:  $840,000. 

 
o The estimated costs described above include only hard construction costs and exclude applicable 

taxes, soft costs, professional consulting fees, equipment, appliances, furniture and metal shelving 
costs.  In addition, the construction estimate is based on a construction start of Fall 2023.  Refer to 
Appendix B for a complete list of exclusions. 
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5. Construction Phasing 
 

St. Catharines Public Library requires the construction for the renovation to the Central Library Branch to occur 
in phases to ensure the building remains operational and to accommodate the appropriate construction funding 
over several years.  The current construction climate indicates that material and labour costs will continue to 
increase.  It is recommended that the renovation occur in the shortest time possible to provide a successful 
and efficient construction process and that the project be awarded to one General Contractor to ensure 
continuity of the work.  Optimal construction timing would include a period of one to two years of construction 
to complete the proposed scope of work outlined in the proposed conceptual drawings.  The maximum 
recommended timing for construction would be a phased construction approach over a three-year period from 
September 2023 to September 2026.  A three-year construction period could be phased as follows: 
 
Year One:  September 2023 to September 2024. 

o Basement Floor:    $2,740,000 
o Separate Price One:      $1,270,000 
o Partial Separate Price Three-Sprinklers:  $   105,000 

Estimated Total for Phase One:   $4,115,000 
   

Year Two:  September 2024 to September 2025. 
o Ground Floor:     $5,093,000 
o Partial Separate Price Three-Sprinklers:  $   245,000 

Estimated Total for Phase Two:   $5,338,000 
 

Year Three:  September 2025 to September 2026 
o Second Floor:     $3,290,000 
o Third Floor:     $   840,000 
o Separate Price Two:    $   229,000 
o Partial Separate Price Three-Sprinklers:  $   305,000 

Estimated Total for Phase Two:   $4,664,000 
 
Total Estimated Construction Cost:  $14,117,000 

  *Note:  Total estimated construction cost does not include  
additional escalation costs regarding the time extension of   
construction phasing. 

 
The described scenario is only one option regarding the required construction phasing plan for the Central 
Library Renovation.  The final construction phasing plan requires further review, discussion and consultation 
with the Library team to confirm that all requirements are met in the allotted time frame and to align with the 
appropriate funding available.  A detailed construction phasing plan will be developed in the next project phase 
in collaboration with the Library team.   
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 Appendix A - Mechanical and Electrical Brief 



St. Catherines Library 
Central Branch 

54 Church Street 
St. Catharines, Ontario 

Mechanical and Electrical 

Design Brief 

Date: September 13, 2022 Prepared by:  
Jain Sustainability Consultants Inc. 
7405 East Danbro Crescent 
Mississauga, ON, L5N



GENERAL  

1. The building presently in operation as a library and also work as hub for other branches of the City
Libraries. The original building was built in 70’s with some renovation in 2002.

2. Following is a brief description of the proposed Mechanical and Electrical system for the building:

PLUMBING  

1. It appears the plumbing services are serving the building washroom facilities only as no other
services like automatic lawn sprinkler system or kids play features are present at the building.

2. The existing cold, hot water supply system will be reused and revised to suit new / renovated
washrooms. Due to age of the building, any existing pipe is removed or needs to be relocated, will
not be re-used. All new water supply lines will be copper pipe and cast iron pipes for above ground
drains and PVC pipes for buried drains.

3. All new plumbing fixtures, will be of low flow, hard wired sensor operated fixtures.

4. The building will remain in operation during the renovation that requires all work to be done in
phases.  The plumbing services will be disconnected only for the areas to be renovated. The other
areas where the fixtures to remain in operation, the plumbing services will be available. If required,
a temporary service will be provided to keep plumbing fixtures operational.

FIRE STAND PIPE SYSTEM 

1. The building has fire standpipe system with fire hose cabinets. The coverage of each fire hose
cabinet will be verified and any deficiency due to renovation a new fire hose cabinet will be
provided.

EXISTING HVAC SYSTEMS 

HEATING AND AIR-CONDITIONING 

1. The building is heated, ventilated and air conditioned using three types of systems:

i) Built-up air handling unit (AHU-1) with return air fan (F-1), hot water coil, DX coil serves the
basement.

Remote air cooled condensing unit (CU-1) is located on the second floor roof.

13 hot water duct coils are used for zoning.

Another built-up air handling unit (AHU-2) with return air fan (F-2), hot water coil, DX coil
serves the atrium.



 

 
Remote air cooled condensing unit (CH-2) is located on the second floor roof. 

 
ii) Five roof-top multizone units serves the three floors as follows: 

 
 RT-1 and RT-2 – Serve the ground floor 
 RT-3 and RT-4 -  Serve the second floor 
 RT-5 – Serves the third floor 
 

iii) Single zone RT-6 serves the atrium. 
 
HUMIDIFICATION 

 
1. Six electric steam humidifiers inject steam in the supply air ducts of AHU-1 and RT-1 to RT-5 to 

provide humidification to the building. 
 
VENTILATION 

 
1. Fresh air is provided to the two AHU’s via wall louvers. 
 

Roof-top units are provided with fresh air hoods and dampers.  
 

 
PROPOSED SYSTEMS 
 
HEATING AND AIR-CONDITIONING 
 
1. Relocation of the existing diffusers and grilles to suit the new layout. 
 
2. Provision of bypass boxes to allow for individual control for private offices. 
 
3. Provision of a roof-top HVAC unit to serve the new vestibule using linear diffusers. 
 
4. Provision of a new roof exhauster for the ground floor public washroom and second floor public 

washrooms. 
 
5. Ventilation for the new elevator machine room using exhaust wall louvers to the garage. 
 
6. Relocation of the split system serving the computer room in the basement, to air condition the new 

entrance vestibule. 
 
7. Exhausting the new private washrooms next to the Children’s program through a ceiling fan and 

wall cap. 
 
 
 
 
 
 
 



 

ELECTRICAL 
 
ELECTRICAL SERVICE 
 
1. The existing electrical service rated 1000Amp at 347/600V will remain but will be modified to suit 

the renovation scope of work. 
 
POWER DISTRIBUTION SYSTEM 
 
1. New Distribution Transformers and New Panelboards: 
 

a) 600/347V equipment (including HVAC) and will be fed from new power distribution panel 
which will be fed from the main switchboard. 

b) Distribution transformers (600V/208V) will be provided located in main and sub- electrical 
rooms/closets.  

c) Dedicated 120/208V panels for 120/208V typical floor electrical power supplies, 
mechanical/electrical equipment, receptacles and lighting loads.   

 
2. Wiring shall be minimum #12 AWG insulated copper. 
 
3. A short circuit and coordination study performed by an independent third party is recommended to 

be included under the base scope. 
 
4. Electrical panel boards, etc. will be with copper bus or as indicated in the tender package. 

 
5. Lighting panels, receptacle panels will be copper bus with bolt-on type circuit breakers. 

 
6. Conceal all conduits except in unfinished areas and service spaces. 
 
GROUNDING 
 
1. Grounding and bonding materials shall be manufactured to CSA C22.2 No. 41 and installed to CSA 

C22.3 No. 2. 
 
NEW LIGHTING 
 
1. Lighting levels shall be in accordance with IESNA Standards for this type of building and Owner's 

specific requirements. 
 

2. Interior lighting will generally consist of LED luminaires with colour temperature of 4000K and a 
CRI of min 85.   
 

3. Luminaires will be selected in accordance with ceiling types, finish, etc. in coordination with the 
Architect and Owner. 
 

4. Luminaires in all enclosed spaces such as common areas, corridors, storage, service rooms and will 
be controlled via occupancy sensors with manual override switches unless otherwise requested or 
noted. 
 

5. Daylight sensors will be provided for control of lighting at building perimeter where ample 
daylighting is available as per ASHRAE 90.1 requirements. 



 

 
6. A low voltage relay lighting control system will be provided for lighting in corridors and other 

common areas. 
 

7. Exit signs shall be energy efficient LED type, green running man with built-in battery unit. 
 

8. Emergency lighting will be provided in accordance with OBC requirements.  120 VAC input, 24 
VDC output battery units shall be provided with 7 watt LED, 24 VDC lighting heads spaced 
throughout means of egress to provide the minimum 0.9 fc or 10 lux as required by code 

 
 
 
MISCELLANEOUS ITEMS 
 
1. All power connection for mechanical equipment, etc. will be provided and coordinated by electrical 

division. 
 

2. Power to barrier-free door operators, etc. will be provided as per the architectural door hardware 
schedule. 
 

3. Power to infrared-operated plumbing fixtures will be provided as per plumbing design. 
 

4. Electric heaters will be provided as indicated in the Mechanical Section. 
 

5. Call for assistance system c/w push button and horn strobe devices will be provided in Universal 
(Barrier-free) Washroom per OBC Section 3.8. 

 
 
Specification grade 15 ampere, 250 volt, grounded duplex receptacles will be provided in addition to the 
following special receptacles/ devices/connections: 
 
1. Ground fault interrupting receptacles near lavatories in washrooms 
2. General purpose (cleaning) receptacles will be provided in Corridors. 
 
TELECOMMUNICATIONS SYSTEM  
 
1. New pathway rough-in infrastructure for a communications system will be provided for  this 

facility based on Owner's requirements. Cables, jacks, racks, patch panel and  switches will be under 
a separate scope/contract.        
 

2. Incoming telecommunication services shall remain. 
 
ACCESS CONTROL AND SECURITY SYSTEM 
 
1. New power provisions and rough-in conduits and back boxes for Access control card readers and 

electric door strikes will be provided at designated doors as per the architectural door schedule and 
as required by Owner's Security Consultant/Provider.  
 

2. Rough-in infrastructure for Access control and/or security systems will be provided for this facility 
based on Owner's requirements. Cables, devices and equipment related for access control and/o 
security system will be under separate scope/contract. 



 

FIRE ALARM 
 
1. New Fire alarm system will be provided as a fully addressable, single stage, zoned, electrically 

supervised system conforming to the requirements of all latest editions of OBC and CSA standards. 
 

2. The main Fire Alarm Control Panel will be installed in the Main Electrical Room. 
 

3. The fire alarm annunciator will be installed at the designated fire fighter’s entrance. 
4. Smoke and heat detectors will be provided for all other areas as required by Codes. 

 
5. Fire alarm horn or combination horn/strobe will be installed in all areas per codes requirements. 
 
 
 

END 
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September 28, 2022 
Tina Ranieri-D’Ovidio 
7500 Highway 27, Unit 27B 
Vaughan, ON, L4H 0J2 
 
Attn: Tina Ranieri-D’Ovidio, Principal 
 
Re:  St. Catharine’s Public Library Renovation – Class D Estimate (R.0) 

Dear Tina, 

Please find enclosed our Class D Estimate (R.0) for the above project.  The estimate is 
based on design drawings and information provided by Ward99 Architect received on 
August 29, 2022, and September 14, 2022. 

This estimate is meant to reflect the fair market value for the construction of this project; it 
is not intended to be the prediction of the lowest bid and should be representative of the 
median bid amount received in a competitive bidding scenario. 

We recommend that the owner and/or the design team carefully review the cost estimate 
report, including line item descriptions, unit price clarifications, exclusions, inclusions and 
assumptions, contingencies, escalation, and mark-ups.  This is to ensure that the design 
intent is captured within the content of the report.  

Please refer to the preamble of our cost report for all exclusions, assumptions, and 
information pertaining to the estimate. 

Requests for modifications of any apparent errors or omissions to this document must be 
made to A.W. Hooker Associates Ltd. within ten (10) business days of receipt of this 
estimate. Otherwise, it will be understood that the contents in this estimate have been 
concurred with and accepted as final version of the cost report. 

We trust our work will assist in the decision making process and look forward to our 
continued involvement in this important project.

Sincerely, 
A.W. Hooker Associates Ltd 
 
 
 
 
Jeremy Smith, PQS, CET 
Senior Quantity Surveyor 
 

Sincerely, 
A.W. Hooker Associates Ltd 
 
 
 
 
Stew Kyle, PQS, CET 
Partner 
 

Encl. (Class D Estimate (R.0) –  September 28, 2022)  
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1. Introduction to the Estimate 

1.1 Project Description 
Central Branch is a renovation of 3 existing floors and basement staff area and an expansion (GFA not building 
area) of the ground floor.  Note the following:  

Basement Scope of Work: 
 Complete demolition of interiors and Interior Renovation to occupied staff space.  
 Small expansion to basement entry lobby from the parking garage (must be fire-rated).  
 New elevator adjacent to existing elevator to provide access to all floors.  
 Dumbwaiter and book return chute to be demolished and floor openings to be filled with new floor assembly. 
 Two existing stairs in the basement to be demolished and ground floor opening covered with new floor 

assembly. 
 New stair and floor opening to be provided to access the second floor. 
 Renovation to ceilings, walls and flooring throughout.  Provide acoustic ceiling tile assemblies (refer to RCP) 

and carpet flooring, except for porcelain at washrooms.  
 Existing parking garage is sprinklered.  Basement occupied space is not sprinklered.  
 Refresh of existing washrooms and staff lounge.  

Ground Floor Scope of Work:  
 Complete demolition of interiors and Interior Renovation to entire floor; new open space, new staff areas, new 

program rooms, new washrooms, new entry. 
 Small expansion to ground floor below second floor to provide for the new entry from Church Street and 

washrooms (refer to plans and interior elevations and renderings).  Provide new curtain wall framing with IGU, 
new entry vestibule, new exterior signage and logo wall covering. 

 New canopy at new Church street entrance. 
 Expansion at ground floor main entrance to provide for a glazed vestibule and new canopy. 
 New elevator adjacent to existing elevator to provide access to all floors. 
 Dumbwaiter to be demolished and floor opening to be filled with new floor assembly.  
 New fire-rated glazed enclosure at new stair from the basement. 
 Renovation to ceilings, walls and flooring throughout.  Provide new ceiling assemblies (refer to RCP) and carpet 

flooring, except for porcelain at washrooms and at main entry areas and pathway. 
 Entry lobby – new barrier-free ramp and provide raised floor to cover sunken floor and to make the entire 

ground floor one level. 
 Ground Floor Separate Price Required:  At the main entry and lobby area:  Provide new flat roof with green roof 

and second floor outdoor reading terrace to replace existing sloped glazed roof.  Replace with new curtain wall 
framing with IGU at ground floor Lobby walls.  As part of this separate price, additional costs for structural 
works will need to be included to support this new roof (down to the renovated basement).       

Second Floor Scope of Work: 
 Complete demolition of interiors and Interior Renovation to entire floor; new open space, new staff areas, new 

glazed program rooms, new washrooms, new counters around existing floor openings. 
 Provide an allowance for decorative wall feature (refer to interior renderings) off the double height atrium. 
 New elevator adjacent to existing elevator to provide access to all floors. 
 Dumbwaiter to be demolished and floor opening to be filled with new floor assembly. 
 Renovation to ceilings, walls and flooring throughout.  Provide new ceiling assemblies (refer to RCP) and carpet 

flooring, except for porcelain at washrooms.  
 Second Floor Separate Price Required:  Provide new green roof and outdoor reading terrace to replace existing 

flat roof (adjacent to glazed program rooms).  
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Third Floor Scope of Work: 
 Complete demolition of interiors and Interior Renovation to entire floor; new open space, new glazed program 

rooms, new washroom. 
 New elevator adjacent to existing elevator to provide access to all floors.  
 Renovation to ceilings, walls and flooring throughout.  Provide new ceiling assemblies (refer to RCP) and carpet 

flooring, except for porcelain at washrooms.  

General Scope:  
 Furniture and equipment N.I.C.  
 Library shelving:  Provide an allowance for new metal book stacks.  
 Include an allowance for interior signage.  
 Include an allowance for inspection and testing during construction. 

1.2 Type of Estimate 
This Class D Estimate is intended to establish a realistic elemental estimate of the hard construction costs based on 
the level of design information provided. Detailed quantities have been measured from drawings where possible for 
the proposed building (excluding site).  This estimate reflects our opinion as to the fair market value for the hard 
construction of this project.       

The accuracy of the estimate is based on the documentation provided and design stage is intended to be +/- 20%.  
This accuracy is based on the definition for Estimate Classifications (Class D) outlined in the *Guide to Cost 
Predictability in Construction prepared by the Joint Federal Government & an Industry Cost Predictability Taskforce. 
Contingencies are included to offset the accuracy risk, to the extent that the estimated amount represents the current 
opinion of the likely fair market value at the time of tender.   

The intention of the estimate is not to predict the low bid price received; typically based on historical tender results 
estimates are more likely to be towards the median value of bids received under competitive conditions. This is a 
deliberate methodology due to the inherent risk in attempting to predict the low bid and numerous factors which can 
contribute to lower than anticipated tender submissions which are beyond our control. 

*Reference: http://www.cca-acc.com/pdfs/en/CCA/Guide_to_Cost_Predictability.pdf 

2. Basis of the Estimate 

2.1 General Information 
From the design information provided, we have measured quantities where possible and applied typical unit rates for 
each of the specific elements based on the project specifications. Where specific design information has not been 
provided, unit rates are based on historical cost data for this type of project. In some instances where design 
information is limited, we have made reasonable assumptions based on our experience with projects of a similar 
scope and design.  Estimates for mechanical and electrical systems are developed based on information prepared 
by the project engineers.  

Significant changes to the basis of design will impact the estimate value; this is particularly critical where changes 
are made after the final estimate prior to tender. We recommend that all major design or scope changes be reviewed 
for their cost, time and constructability impact prior to incorporation in a finalized tender package. 

2.2 Location Cost Base 
The location cost base for this estimate is St. Catharines, Ontario. 
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2.3 Unit Rates 
The unit rates in the preparation of the elemental estimate include labour and material, equipment, and subcontractors 
overheads and profits.  We have assumed for pricing purposes that non-union contractors would perform the work.  
We have assumed the fair wage policy would be in effect.  The unit rates for each of the elements are based on 
typical mid-range costs for the type of design, construction, and materials proposed.   

Unit rates in all estimates combine the material, labour, and equipment components for a single unit cost for ease of 
presentation.  This estimate is not a prediction of low bid.  Pricing assumes competitive bidding for every aspect of 
the work. 

2.4 Taxes 
Harmonized Sales Tax (HST) is excluded from our estimate. 

2.5 Construction Schedule 
The estimate has been prepared on the assumption that the work will be performed within the timelines of a 3-year 
phased construction schedule. The duration of the schedule would be based on the work being performed during 
regular daytime work hours. We have assumed the structural components of the building would be constructed in 
predominantly non-winter months.  No allowances have been included for premium time and after hours work 
associated with an accelerated construction schedule.  

2.6 General Requirements and Fees 
The General Requirements for the General Contractor are included as a percentage of the hard construction cost.  
This estimate of the prime contractor’s site overheads includes site supervision and labour, access to the site, site 
accommodations, site protection, temporary utilities, clean up, equipment, and other miscellaneous project 
requirements provided by the General Contractor. 

The Fee element of the estimate is meant to cover the General Contractor’s fee to perform the work. The fee would 
be based on the competitive nature of the bidding process and the market conditions at the time of tender. 

2.7 Bonding and Insurance 
We have included the median estimated costs for 50% Performance, 50% Labour and Materials, and 10% bid bonds. 
These are the traditional bonding requirements commonly requested by the owner.  The actual final bonding costs 
will vary depending on the selected contractors’ performance history.  

The estimate includes an allowance for general liability and builder’s risk insurance based on an average cost per 
$1,000 of estimated hard construction costs. The actual insurance costs would be subject to the insurance 
requirements for the project. 

2.8 Procurement 
It was assumed for the preparation of this estimate that the project would be tendered to a prequalified list of bidders 
with a project specific lump sum contract.  Pricing is based on competitive tender results with a minimum of four 
(preferably six tender submissions) at general contractor and major trade level.  Pre-qualification with a restrictive list 
of contractors or subcontractors may result in a higher tendered cost due to the inherent reduction in competitiveness.  
Tenders receiving two or less submissions (occasionally three) historically tend to have a much higher risk of an 
overrun in cost when compared to the budget established in an estimate. Ensuring adequate bonafide bidders is a 
prerequisite for competitive bidding scenarios, on which the estimate is predicated.  
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2.9 Specifications 
As detailed and comprehensive specifications are unavailable, we have assumed that no onerous special 
requirements will be applicable to this project.  It was assumed that all materials and equipment could be substituted 
with an alternative product to avoid sole-sourcing which results in a non-competitive market condition. 

2.10 Soft Costs 
The estimated soft costs have been excluded from this estimate.   

These costs include items traditionally funded by the owner and separate from the hard construction costs which 
would be applicable to the contractor.  The soft costs include items such as consultant fees; disbursements; project 
management fees; independent inspection and testing; third party commissioning; legal fees; permits and 
development charges; operational and moving expenses; financing and loan fees; owner supplied furnishings, 
fixtures, and equipment; land acquisition costs; and Harmonized Sales Tax.   

3. Contingencies 

3.1 Design and Pricing Contingency 
A design and pricing contingency of 15% has been included in the estimate as a percentage of the hard construction 
costs including the general requirements and fees. This contingency is meant to cover design and pricing unknowns 
in the preparation of this estimate and reflect the incomplete nature of the design information provided at the time the 
estimate is prepared. 

The contingency where included in our estimate is not meant to cover significant additional program space or quality 
modifications, but rather to provide some flexibility as the design develops.  The design contingency typically 
decreases as the design progresses and more definition and detail is available to refine the basis of the cost estimate. 
If the owner anticipates significant changes to the basis of design we recommend additional contingency be retained 
as a reserve for the scope modifications. 

3.2 Escalation Contingency 
The estimate includes an allowance for escalation. This allowance of is meant to provide for increases in construction 
costs due to changes in market conditions between the time of the estimate and the potential construction 
commencement. For projects with a schedule in excess of 12 months, the contingency is based on a timeframe that 
takes escalation to the midpoint of the construction phase. 

Escalation during construction is included in the unit rates; 
essentially this allowance is the risk carried by the general 
contractor and trades with a fixed price made years before the 
work is completed or carried out for some trades. 

 

3.3 Construction Contingency (Post Contract Changes) 
The estimate includes a contingency for the construction phase of the project.  This contingency is meant to cover 
the potential cost of post contract changes that may occur after the project is tendered.  This allowance of 10% is to 
provide for increases in construction costs due to Change Orders issued during construction. This contingency 
excludes any major program or scope requests by the client; these should form part of an overall project management 
reserve or be reflected in increased funding. 

Escalation Contingency 

Assumed Tender Date - Sept (Q3) 2023 

Escalation % per annum  - 8.0% 

Total % Escalation  - 21.2% 
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4. General Liability 

4.1 Statement of Probable Costs 
A.W. Hooker Associates Ltd. (HOOKER) has no control over the cost of labour and materials, the general contractors 
or any subcontractors’ methods of determining prices, or competitive bidding and market conditions.  This opinion of 
probable cost of construction is based on the experience, qualifications, and best judgment of the professional 
consultant familiar with the construction industry.  HOOKER does not warranty that proposals or actual construction 
costs will not vary from this or subsequent estimates. 

4.2 Ongoing Cost Control 
A.W. Hooker Associates Ltd. recommends that the owner and/or the design team carefully review the cost estimate 
report, including line item descriptions, unit price clarifications, exclusions, inclusions and assumptions, 
contingencies, escalation, and mark-ups.  This is to ensure that the design intent is captured within the content of the 
report. This is especially important at early stage estimates which tend to be based on a lesser level of design 
completion. 

If the project is over budget or there are unresolved budget issues, alternative systems or schemes should ideally be 
evaluated before proceeding with the design phase.  We recommend that cost control be implemented throughout 
the various stages of the design process to ensure the proposed design remains within the overall budget.  It is 
recommended that the final estimate be produced by HOOKER using Bid Documents to determine overall cost 
changes, which may have occurred since the preparation of this estimate.  The final update estimate will address 
changes and additions to the documents as well as addenda issued during the bidding process. HOOKER cannot 
reconcile bid results to any estimate not produced from bid documents including all addenda. 

5. Estimate Scope Clarifications 

5.1 List of Exclusions 
1. Harmonized Sales Tax (HST) 
2. Project Soft Costs (as described in item 2.10 above) 
3. Furniture, furnishings, and equipment (except as noted in the estimate) 
4. Premium time / after hours work 
5. Accelerated construction schedule 
6. Handling and removal of contaminated soils 
7. Special foundation systems such as caissons or pile foundations 
8. Premium for construction management or alternate approaches to procurement  
9. Sole sourced equipment or building control systems 
10. Security and Communications Equipment & Cabling; estimate includes empty conduit only 
11. Building permit 
12. Landscaping/siteworks 
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5.2 List of Assumptions 

Architectural / Structural: 
1. Work to be completed in phases per floor during regular working hours, starting with the basement. 
2. Allowance to make good slab on grade where effected by new elevator construction. 
3. New stairs to be metal pan concrete filled. 
4. Exterior wall assembly has been assumed to match existing. 
5. Allowance for exterior signage and logo has been included. 
6. Cash allowances have been included. Refer to detailed estimate. 

Mechanical: 
7. Work will be conducted by fair wage contractor generally during regular working hours.  
8. Allowance is included for plumbing fixtures of premium commercial quality.  
9. Refer to estimate for scope specific assumptions. 
10. No modifications to fire protection have been included in the estimate. 
11. Assume controls are standalone type. 

Electrical: 
12. Work will be performed during regular working hours.  
13. Existing main service will require remedial work to accommodate renovation requirements.  
14. Upgrade to existing building grounding system has been included.  
15. An allowance for third-party short circuit and coordination study has been included.  
16. New lighting fixtures will be energy efficient dimmable LEDs.  
17. Fire alarm will be addressable single stage.  
18. Supply, programming, and installation of security equipment has been included.  
19. Refer to estimate for further assumption of scope.  

General: 
20. Various assumptions have been made based on the design information available and our experience with 

projects of a similar nature.  Please refer to the specific items within the estimate for the detailed assumptions 
made. 
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6. Documentation Received 

Drawings and design documentation were prepared by the following consultants: 

Pages Documentation Received Documentation Issued 

6 Pages St. Catherines Library – M&E Design Brief September 14, 2022 

12 Pages Rendering(interior and exterior)_St. Catherines Lib 20220826s 
prepared by Ward99 Architects Inc 

August 29, 2022 

2 Dwgs St. Catharine's Library_PDF's-2022.08.26 prepared Ward99 Architects 
Inc 

August 29, 2022 

9 Dwgs St. Catharines Library-Mechanical Drawings-Schematic-R prepared by 
Jain 

September 19, 2022 

9 Dwgs St. Catharines Library-Electrical Drawings-Schematic prepared by Jain September 19, 2022 

 

7. Gross Floor Area Summary 

The following gross floor areas of renovation construction have been measured from floor plan drawings.  The areas 
were measured electronically with a digitizer and checked longhand by dimensioning and scaling.  The gross area 
calculations were performed in accordance with the Standard Method of Measurement published by the Canadian 
Institute of Quantity Surveyors. 

7.1 Summary of Renovation Construction Area 

Area Description  Gross Floor Area 

Basement Level   877 

Ground  2,538 

Second  1,915 

Third  372 

   

Total Gross Floor Area (square meters) 5,702 

Total Gross Floor Area (square feet) 61,376 
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7.2 Gross Floor Areas (graphical representations) 
 

 

 

 

 

  

Ground Floor 

Basement Level 
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Second Floor 

Third Floor 



MASTER ESTIMATE SUMMARY
ST. CATHARINE'S PUBLIC LIBRARY RENOVATION
CLASS D ESTIMATE (Rev.0)
AUGUST 28, 2022

GFA Unit Sub Estimated % of

Hard Construction Costs (m2) (Cost/m2) Total Total Total

1 Building Shell 5,702 $69.03 $393,600 3.3%
- Sub Structure $4.38 $25,000
- Structure $13.61 $77,600
- Exterior Enclosure $51.03 $291,000

2 Building Interiors 5,702 $507.08 $2,891,389 24.2%
- Partitions and Doors $212.69 $1,212,773
- Finishes $157.95 $900,656
- Fittings and Equipment $136.44 $777,960

3 Mechanical 5,702 $58.46 $333,325 2.8%
- Plumbing and Drainage $42.11 $240,100
- Fire Protection $0.00 $0
- Heating, Ventilation, Air Conditioning $15.38 $87,725
- Controls $0.96 $5,500

4 Electrical 5,702 $366.42 $2,089,339 17.5%
- Service and Distribution $64.96 $370,394
- Lighting, Devices, and Heating $178.27 $1,016,467
- Systems and Ancillaries $123.20 $702,478

5 Site Work 5,702 $0.00 $0 0.0%
- Site Development (prep, surfaces, landscaping) $0.00 $0
- Mechanical Site Services $0.00 $0
- Electrical Site Services $0.00 $0

6 Ancillary Work 5,702 $66.71 $380,365 3.2%
- Demolition $66.71 $380,365
- Alterations $0.00 $0

7 Contractor's General Requirements 10.0% 5,702 $235.50 $1,342,800 11.2%

8 Contractor's Fees (OH&P) 5.0% 5,702 $65.24 $372,000 3.1%

9 Design & Pricing Contingency 15.0% 5,702 $205.26 $1,170,400 9.8%

Sub Total (current dollars) 5,702 $1,573.66 $8,973,000

10 Escalation Contingency 21.2% 5,702 $333.62 $1,902,300 15.9%

Sub Total (including escalation to SEPT (Q3) 2023) 5,702 $1,907.23 $10,875,000

11 Construction Contingency (Post Contract Changes) 10.0% 5,702 $190.74 $1,087,600 9.1%

Total Estimated Hard Construction Cost 5,702 $2,098.04 $11,963,000

Imperial Conversion 61,376 $194.91 Per SF

Estimated Construction Costs (Breakdown by Major Component) GFA m2
Unit 

Cost/m2
Estimated      

Total
% of 
Total

1 Building 5,702 $1,967.03 $11,216,000 93.8%

2 Alterations and Demolition 5,702 $131.01 $747,000 6.2%

3 Site Work (including M&E site services) 0 $0.00 $0 0.0%

4 Soft Costs 5,702 $0.00 Excluded 0.0%

Total Estimated Hard and Soft Construction Costs 5,702 $2,098.04 $11,963,000

Imperial Conversion 61,376 $194.91 Per SF
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ITEMIZED AND SEPARATE ESTIMATE SUMMARY
ST. CATHARINE'S PUBLIC LIBRARY RENOVATION
CLASS D ESTIMATE (Rev.0)
AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total

Itemized Estimates: (Included Above)

1 Basement 877 m2 $3,124.29 $2,740,000

2 Ground Floor 2,538 m2 $2,006.70 $5,093,000

3 Second Floor 1,915 m2 $1,718.02 $3,290,000

4 Third Floor 372 m2 $2,258.06 $840,000

Sub Total of Itemized Estimates $11,963,000

Separate Estimates: (Not Included Above)

1
Main lobby: remove existing glass roof and provide new roof structure and green roof 
and provide new curtain wall at lobby $1,270,000

2 Second Floor: provide new green foor and outdoor reading terrace to replace existing $229,000

3 Sprinkler the entire building $655,000

Sub Total of Separate Estimates $2,154,000

The Separate costs listed below are EXCLUDED from our estimate. The amount identified for each item is inclusive of 
all mark ups on a prorated basis (General Requirements, Fee and Contingencies). 

The Itemized costs listed below are INCLUDED in our estimate. The amount identified for each item is inclusive of all 
mark ups on a prorated basis (General Requirements, Fee and Contingencies). 
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MECHANICAL ESTIMATE SUMMARY

CLASS D ESTIMATE (Rev.0)
AUGUST 28, 2022 Gross Floor Area 5,702 m2

Specialty Sub $ per m2

Description Sub Element Element Sub $ per m2 %
Element\Sub-Element Break down Total Total Element Element Element

C1 Mechanical

C1.1 Plumbing & Drainage $240,100 $42.11 72.0%

C1.11 - Plumbing Fixtures $101,750 $17.84
C1.12 - Domestic Water $42,600 $7.47
C1.13 - Sanitary Waste & Vent $50,150 $8.80
C1.14 - Storm $0 $0.00
C1.15 - Natural Gas $0 $0.00
C1.16 - Specialty Systems: $14,600 $2.56
- C1.16.1 - Medical Gases $0
- C1.16.2 - Fine Gases $0
- C1.16.3 - Compressed air $0
- C1.16.4 - Vacuum $0
- C1.16.5 - Oil Storage and Transfer System $0
- C1.16.6 - Purified Water System $0
- C1.16.7 - Specialty Drainage $0
- C1.16.8 - Selective / General Demolition $14,600
C1.17 - Miscellaneous Works and General Accounts $31,000 $5.44

C1.2 Fire Protection $0 $0.00 0.0%

C1.21 - Standpipe $0 $0.00
C1.22 - Sprinklers $0 $0.00
C1.23 - Specialty Systems $0 $0.00
C1.24 - Fire Extinguisher $0 $0.00
C1.25 - Miscellaneous Works and General Accounts $0 $0.00

C1.3 Heating, Ventilation & Air Conditioning $87,725 $15.38 26.3%

C1.31 - Liquid Heat Transfer (Heating) $0 $0.00
C1.32 - Liquid Heat Transfer (Cooling) $3,500 $0.61
C1.33 - Steam and Condensate $0 $0.00
C1.34 - Air Distribution $49,750 $8.73
C1.35 - Exhaust Systems $17,650 $3.10
C1.36 - Specialty Systems $0 $0.00
C1.37 - Support Systems and Works $4,825 $0.85
- C1.37.1 - Noise and Vibration Isolation $1,200
- C1.37.2 - Mechanical Wiring and Starters $0
- C1.37.3 - Balancing and Commissioning $2,500
- C1.37.4 - Heat recovery Systems $0
- C1.37.5 - Laboratory Exhaust Systems $0
- C1.37.6 - Generator Support $0
- C1.37.7 - Humidification $0
- C1.37.8 - Selective Demolition $1,125
C1.38 - Miscellaneous Works and General Accounts $12,000 $2.10

C1.4 Controls $5,500 $0.96 1.7%

C1.41 - Controls and Automation $5,500 $0.96
C1.42 - Miscellaneous Works and General Accounts $0 $0.00

Total Building (C1) Mechanical $333,325 $58.46 Per m2

Imperial Conversion 61,376 SF $5.43 Per SF

ST. CATHARINE'S PUBLIC LIBRARY RENOVATION
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ELECTRICAL ESTIMATE SUMMARY

CLASS D ESTIMATE (Rev.0)
AUGUST 28, 2022 Gross Floor Area 5,702 m2

Sub $ per m2

Description Element Element Sub $ per m2 %
Element\Sub-Element Total Total Element Element Element

C2 Electrical

C2.1 Service & Distribution $370,394 $64.96 17.7%

C2.11 - Main Service $24,400 $4.28
C2.12 - Emergency Power $0 $0.00
C2.13 - Distribution $102,636 $18.00
C2.14 - Feeders $71,845 $12.60
C2.15 - Motor Controls & Wiring $85,530 $15.00
C2.16 - Miscellaneous $28,400 $4.98
C2.17 - Electrical Contractors Overhead $57,583 $10.10

C2.2 Lighting, Devices & Heating $1,016,467 $178.27 48.7%

C2.21 - Lighting $656,476 $115.13
C2.22 - Branch Devices & Wiring $216,666 $38.00
C2.23 - Heating $0 $0.00
C2.24 - Electrical Contractors Overhead $143,325 $25.14

C2.3 Systems & Ancillaries $702,478 $123.20 33.6%

C2.31 - Fire Alarm System $142,550 $25.00
C2.32 - Security System $85,530 $15.00
C2.33 - Communications $213,864 $37.51
C2.34 - P.A. System $125,444 $22.00
C2.35 - Miscellaneous $21,610 $3.79
C2.36 - Electrical Contractors Overhead $113,480 $19.90

Total Building (C2) Electrical $2,089,339 $366.42 Per m2

Imperial Conversion 61,376 SF $34.04 Per SF

ST. CATHARINE'S PUBLIC LIBRARY RENOVATION
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ELEMENTAL SUMMARY
ST. CATHARINE'S PUBLIC LIBRARY RENOVATION
CLASS D ESTIMATE (Rev.0)
AUGUST 28, 2022

Gross Floor Area 5,702 m2

$ per m2

Description Unit Sub Element Sub $ per m2 %
Element\Sub-Element Ratio Quantity Unit Rate Element Total Element Element

A. SHELL

A1. Sub-Structure $25,000 $4.38 0.2%

A1.1 Foundations 0.15 877 m2 $28.51 $25,000 $4.38
A1.2 Basement Excavation 0.00 0 m2 $0.00 $0 $0.00

A2. Structure $77,600 $13.61 0.6%

A2.1 Lowest Floor Construction 0.15 877 m2 $5.70 $5,000 $0.88
A2.2 Upper Floor Construction 0.02 116 m2 $625.86 $72,600 $12.73
A2.3 Roof Construction 0.00 0 m2 $0.00 $0 $0.00

A3. Exterior Enclosure $291,000 $51.03 2.4%

A3.1 Walls Below Grade 0.00 0 m2 $0.00 $0 $0.00
A3.2 Walls Above Grade 0.00 28 m2 $3,342.86 $93,600 $16.42
A3.3 Windows & Entrances 0.00 10 m2 $4,397.61 $43,400 $7.61
A3.4 Roof Finish 0.00 0 m2 $0.00 $0 $0.00
A3.5 Projections 1.00 5,702 m2 $27.01 $154,000 $27.01

B. INTERIORS

B1 Partitions & Doors $1,212,773 $212.69 10.1%

B1.1 Partitions 0.51 2,916 m2 $322.06 $939,123 $164.70
B1.2 Doors 0.03 159 m2 $1,721.07 $273,650 $47.99

B2 Finishes $900,656 $157.95 7.5%

B2.1 Floor Finishes 0.95 5,439 m2 $72.37 $393,633 $69.03
B2.2 Ceiling Finishes 0.95 5,439 m2 $77.74 $422,855 $74.16
B2.3 Wall Finishes 1.23 7,014 m2 $12.00 $84,168 $14.76

B3 Fittings & Equipment $777,960 $136.44 6.5%

B3.1 Fittings & Fixtures 1.00 5,702 m2 $48.75 $277,960 $48.75
B3.2 Equipment 0.00 0 m2 $0.00 $0 $0.00
B3.3 Conveying Systems 1.00 5,702 m2 $87.69 $500,000 $87.69

C. SERVICES

C1 Mechanical $333,325 $58.46 2.8%

C1.1 Plumbing & Drainage 1.00 5,702 m2 $42.11 $240,100 $42.11
C1.2 Fire Protection 0.00 0 m2 $0.00 $0 $0.00
C1.3 HVAC 1.00 5,702 m2 $15.38 $87,725 $15.38
C1.4 Controls 1.00 5,702 m2 $0.96 $5,500 $0.96

C2 Electrical $2,089,339 $366.42 17.5%

C2.1 Service & Distribution 1.00 5,702 m2 $64.96 $370,394 $64.96
C2.2 Lighting, Devices & Heating 1.00 5,702 m2 $178.27 $1,016,467 $178.27
C2.3 Systems & Ancillaries 1.00 5,702 m2 $123.20 $702,478 $123.20

D. SITE & ANCILLARY WORK

D1 Site Work $0 $0.00 0.0%

D1.1 Site Development 1.00 5,702 m2 $0.00 $0 $0.00
D1.2 Mechanical Site Services 0.00 0 m2 $0.00 $0 $0.00
D1.3 Electrical Site Services 0.00 0 m2 $0.00 $0 $0.00

D2 Ancillary Work $380,365 $66.71 3.2%

D2.1 Demolition 1.00 5,702 m2 $66.71 $380,365 $66.71
D2.2 Alterations 0.00 0 m2 $0.00 $0 $0.00

Z. GENERAL REQUIREMENTS 
& CONTINGENCIES

Z1 General Requirements & Fees $1,714,800 $300.74 14.3%

Z1.1 General Requirements 1.00 5,702 m2 $235.50 $1,342,800 $235.50
Z1.2 Fees 1.00 5,702 m2 $65.24 $372,000 $65.24

Z2 Allowances $4,160,300 $729.62 34.8%

Z2.1 Design & Pricing Contingency 1.00 5,702 m2 $205.26 $1,170,400 $205.26
Z2.2 Escalation Contingency 1.00 5,702 m2 $333.62 $1,902,300 $333.62
Z2.3 Construction Contingency 1.00 5,702 m2 $190.74 $1,087,600 $190.74

TOTAL ESTIMATED CONSTRUCTION COST (nearest ,000) $11,963,000 $2,098.06 100.0%

Elemental Cost
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- A. SHELL

- A1.1  SUB-STRUCTURE - Foundations

- A1.11 - Standard Foundations

 Basement

1 Elevator foundations including: 1 NO $25,000.00 $25,000

1.1 - excavation, backfill and dispose of excavated material
1.2 - concrete pad footing
1.3 - concrete pit walls with waterproofing membrane

- A1.12 - Special Foundations

2 NIL

- TOTAL FOR SUB-STRUCTURE - Foundations 0.15 877 m2 $28.51 $25,000

- A2.1  STRUCTURE - Lowest Floor Construction

 Basement

3 Make good slab on grade effected by new elevator pit 1 LS $5,000.00 $5,000

- TOTAL FOR STRUCTURE - Lowest Floor Construction 0.15 877 m2 $5.70 $5,000

- A2.2  STRUCTURE - Upper Floor Construction

- A2.21 - Upper Floor Construction

 Ground Floor

4 Infill opening where book return chute was removed on ground floor 1 NO $3,500.00 $3,500

5 Infill opening where book return chute was removed on second floor 1 NO $3,500.00 $3,500

6 Infill upper floor construction where stairs were removed 12 m2 $500.00 $6,000

7 Framed up infill at ground floor lobby 116 m2 $250.00 $29,000

8 Extra over for ramp 54 m2 $50.00 $2,700

- A2.22 - Stair Construction

 Ground Floor

9 Metal pan concrete filled stairs basement to ground 22 m $450.00 $9,900

10 Metal pan concrete filled stairs ground to second 40 m $450.00 $18,000

- TOTAL FOR STRUCTURE - Upper Floor Construction 0.02 116 m2 $625.86 $72,600
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- A3.2  EXTERIOR ENCLOSURE -  Walls Above Grade

- A3.21 - Walls Above Grade

 Ground Floor

11 Exterior wall including: 28 m2 $700.00 $19,600

11.1 - composite panel cladding with z-clips
11.2 - vapour barrier
11.3 - exterior sheathing
11.4 - structural steel studs
11.5 - gypsum board

12 Allowance for exterior signage and logo wall covering 1 LS $25,000.00 $25,000

- A3.22 - Structural Walls Above Grade

13 NIL

- A3.23 - Glazed Curtain Wall

 Ground Floor

14 Aluminum framed curtain wall system, assumed double glazed, low e coating, 
and argon filled

35 m2 $1,400.00 $49,000

- TOTAL FOR EXT. ENCLOSURE - Walls Above Grade 0.00 28 m2 $3,342.86 $93,600

- A3.3  EXTERIOR ENCLOSURE -  Windows & Entrances

- A3.31 - Windows & Louvers

 Ground Floor

15 Aluminum framed windows, assumed double glazed, low e coating, and argon 
filled

2 m2 $950.00 $1,900

- A3.32 - Entrance Glazed Screens

 Ground Floor

16 Aluminum framed glazed entrance screens Included in A3.23

- A3.33 - Exterior Doors

 Ground Floor

17 Aluminum framed fully glazed doors including installation and finish
17.1 - single, 915 mm × 2150mm 1 NO $4,000.00 $4,000
17.2 - automatic single sliding 1 NO $12,500.00 $12,500
17.3 - automatic double sliding 1 PR $25,000.00 $25,000

- TOTAL FOR EXT. ENCLOSURE - Windows & Entrances 0.00 10 m2 $4,397.61 $43,400
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- A3.4  EXTERIOR ENCLOSURE -  Roof Covering

- A3.41 - Roofing

18 NIL

- A3.42 - Skylights & Roof Glazing

19 NIL

- A3.43 - Roof Hatches & Doors

20 NIL

- TOTAL FOR EXT. ENCLOSURE - Roof Covering 0.00 0 m2 $0.00 $0

- A3.5  EXTERIOR ENCLOSURE -  Projections

- A3.51 - Projections

 Ground Floor

21 Canopy at NW/SW Entrance including structure, roof finish, soffit finish, and 
fascia

77 m2 $2,000.00 $154,000

- TOTAL FOR EXT. ENCLOSURE - Projections 1.00 5,702 m2 $27.01 $154,000

- B. INTERIORS

- B1.1  PARTITIONS & DOORS - Partitions

- B1.11 - Fixed Partitions

 Basement

22 Concrete block partitions 66 m2 $225.00 $14,850

23 Gypsum board partitions 450 m2 $135.00 $60,750

23.1 - gypsum board
23.2 - metal studs
23.3 - sound attenuation batts
23.4 - gypsum board

24 Aluminum framed glazed partitions 92 m2 $850.00 $78,200

25 Extra over for fire rated glazing to above 27 m2 $250.00 $6,750

26 Rough carpentry 877 m2 $6.00 $5,262

27 Caulking, sealing, and firestopping 877 m2 $8.00 $7,016
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

 Ground Floor

28 Concrete block partitions 44 m2 $225.00 $9,900

29 Gypsum board partitions including: 1,074 m2 $135.00 $144,990

29.1 - gypsum board
29.2 - metal studs
29.3 - sound attenuation batts
29.4 - gypsum board

30 Aluminum framed glazed partitions 210 m2 $850.00 $178,500

31 Extra over for fire rated glazing to above 46 m2 $250.00 $11,500

32 Rough carpentry 2,538 m2 $6.00 $15,228

33 Caulking, sealing, and firestopping 2,538 m2 $8.00 $20,304

 Second Floor

34 Concrete block partitions 43 m2 $225.00 $9,675

35 Gypsum board partitions to including: 607 m2 $135.00 $81,945

35.1 - gypsum board
35.2 - metal studs
35.3 - sound attenuation batts
35.4 - gypsum board

36 Aluminum framed glazed partitions 148 m2 $850.00 $125,800

37 Allowance for feature wall 1 LS $50,000.00 $50,000

38 Rough carpentry 1,915 m2 $6.00 $11,490

39 Caulking, sealing, and firestopping 1,915 m2 $8.00 $15,320

 Third Floor

40 Concrete block partitions 34 m2 $225.00 $7,650

41 Gypsum board partitions to including: 101 m2 $135.00 $13,635

41.1 - gypsum board
41.2 - metal studs
41.3 - sound attenuation batts
41.4 - gypsum board

42 Aluminum framed glazed partitions 47 m2 $850.00 $39,950

43 Rough carpentry 372 m2 $6.00 $2,232

44 Caulking, sealing, and firestopping 372 m2 $8.00 $2,976

- B1.12 - Moveable Partitions

 Ground Floor

45 Folding partition to Program room (assumed manual operation, standard 
quality)

28 m2 $900.00 $25,200

- B1.13 - Structural Partitions & Shear Walls

46 NIL

- TOTAL FOR INTERIOR PARTITIONS & DOORS - Partitions 0.51 2,916 m2 $322.06 $939,123
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- B1.2  PARTITIONS & DOORS - Interior Doors

- B1.21 - Interior Doors & Hardware

 Basement

47 Hollow metal door and frame including installation and paint finish
47.1 - single 21 NO $1,500.00 $31,500

48 Door hardware supply allowance 21 NO $850.00 $17,850

49 Barrier free operators 2 NO $3,000.00 $6,000

 Ground Floor

50 Aluminum framed fully glazed automatic sliding doors including installation and 
finish to entrance vestibule

1 NO $25,000.00 $25,000

51 Aluminum framed fully glazed sliding doors including installation and finish 3 NO $5,000.00 $15,000

52 Hollow metal door and frame including installation and paint finish
52.1 - single 25 NO $1,500.00 $37,500
52.2 - double 1 PR $3,000.00 $3,000

53 Door hardware supply allowance 27 NO $850.00 $22,950

54 Barrier free operators 1 NO $3,000.00 $3,000

 Second Floor

55 Aluminum framed fully glazed sliding doors including installation and finish 13 NO $5,000.00 $65,000

56 Hollow metal door and frame including installation and paint finish
56.1 - single 6 NO $1,500.00 $9,000
56.2 - double 1 PR $3,000.00 $3,000

57 Door hardware supply allowance 8 NO $850.00 $6,800

58 Barrier free operators 1 NO $3,000.00 $3,000

 Third Floor

59 Aluminum framed fully glazed sliding doors including installation and finish 3 NO $5,000.00 $15,000

60 Hollow metal door and frame including installation and paint finish
60.1 - single 3 NO $1,500.00 $4,500

61 Door hardware supply allowance 3 NO $850.00 $2,550

62 Barrier free operators 1 NO $3,000.00 $3,000

- TOTAL FOR INTERIOR PARTITIONS & DOORS - Doors 0.03 159 m2 $1,721.07 $273,650
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- B2.1  FINISHES - Floor Finishes

- B2.11 - Floor Finishes

 Basement

63 Porcelain tile 113 m2 $180.00 $20,340

64 Carpet tile 491 m2 $55.00 $27,005

65 Concrete sealer 206 m2 $15.00 $3,090

66 Flooring bases including:
66.1 - porcelain tile 84 m $25.00 $2,100
66.2 - carpet 353 m $15.00 $5,295
66.3 - rubber 192 m $8.00 $1,536

67 Ground Floor

68 Porcelain tile 476 m2 $160.00 $76,160

69 Carpet tile 1,853 m2 $55.00 $101,915

70 Concrete sealer 96 m2 $15.00 $1,440

71 Flooring bases including:
71.1 - porcelain tile 333 m $25.00 $8,325
71.2 - carpet 482 m $15.00 $7,230
71.3 - rubber 108 m $8.00 $864

72 Second Floor

73 Porcelain tile 42 m2 $160.00 $6,720

74 Carpet tile 1,749 m2 $55.00 $96,195

75 Concrete sealer 59 m2 $15.00 $885

76 Flooring bases including:
76.1 - porcelain tile 61 m $25.00 $1,525
76.2 - carpet 522 m $15.00 $7,830
76.3 - rubber 54 m $8.00 $432

77 Third Floor

78 Porcelain tile 19 m2 $160.00 $3,040

79 Carpet tile 329 m2 $55.00 $18,095

80 Concrete sealer 6 m2 $15.00 $90

81 Flooring bases including:
81.1 - porcelain tile 32 m $25.00 $800
81.2 - carpet 167 m $15.00 $2,505
81.3 - rubber 27 m $8.00 $216

- TOTAL FOR FINISHES - Floor Finishes 0.95 5,439 m2 $72.37 $393,633

- B2.2  FINISHES - Ceiling Finishes

- B2.21 - Ceiling Finishes

 Basement

82 Suspended gypsum board with paint finish 9 m2 $140.00 $1,260

83 Suspended acoustical tile 764 m2 $55.00 $42,020

84 Exposed structure with paint finish 37 m2 $20.00 $740

85 Gypsum board bulkheads 2 m2 $200.00 $400
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

 Ground Floor

86 Suspended gypsum board with paint finish 199 m2 $140.00 $27,860

87 Suspended acoustical tile 1,698 m2 $55.00 $93,390

88 Suspended acoustical cloud 140 m2 $200.00 $28,000

89 Wood grille ceiling 44 m2 $450.00 $19,800

90 Composite ceiling panel cladding, assumed similar to Trespa Panels 107 m2 $500.00 $53,500

91 Exposed structure with paint finish 376 m2 $20.00 $7,520

92 Gypsum board bulkheads 75 m2 $200.00 $15,000

 Second Floor

93 Suspended gypsum board with paint finish 62 m2 $140.00 $8,680

94 Suspended acoustical tile 1,788 m2 $55.00 $98,340

95 Suspended acoustical cloud ceiling 27 m2 $200.00 $5,400

 Third Floor

96 Suspended gypsum board with paint finish 16 m2 $140.00 $2,240

97 Suspended acoustical tile 335 m2 $55.00 $18,425

98 Exposed structure with paint finish 4 m2 $20.00 $80

99 Gypsum board bulkheads 1 m2 $200.00 $200

- TOTAL FOR FINISHES - Ceiling Finishes 0.95 5,439 m2 $77.74 $422,855

- B2.3  FINISHES - Wall Finishes

- B2.31 - Wall Finishes

 Basement

100 Paint 1,512 m2 $12.00 $18,144

 Ground Floor

101 Paint 2,879 m2 $12.00 $34,548

 Second Floor

102 Paint 2,036 m2 $12.00 $24,432

 Third Floor

103 Paint 587 m2 $12.00 $7,044

- TOTAL FOR FINISHES - Wall Finishes 1.23 7,014 m2 $12.00 $84,168
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ST. CATHARINE'S PUBLIC LIBRARY RENOVATION CLASS D ESTIMATE (Rev.0) AUGUST 28, 2022

No. Description Quant. Unit Rate Sub Total Total

- B3.1  FITTINGS & EQUIPMENT -  Fittings & Fixtures

- B3.11 - Miscellaneous Metals $123,160

 Basement

104 Miscellaneous metals including lintels, bracing, and so forth 877 m2 $5.00 $4,385

105 Wall mounted handrails, assumed painted metal 5 m $350.00 $1,750

106 Elevator pit ladder 1 NO $1,500.00 $1,500

 Ground Floor

107 Miscellaneous metals including lintels, bracing, and so forth 2,538 m2 $5.00 $12,690

108 Floor mounted handrail and balustrade, assumed painted metal 16 m $500.00 $8,000

109 Glass guard to lounge 16 m $700.00 $11,200

110 Allowance for book return slot 1 NO $5,000.00 $5,000

 Second Floor

111 Miscellaneous metals including lintels, bracing, and so forth 1,915 m2 $5.00 $9,575

112 Floor mounted glass and metal handrails 16 m $1,200.00 $19,200

113 Floor mounted glass balustrade as wood rail 40 m $1,200.00 $48,000

 Third Floor

114 Miscellaneous metals including lintels, bracing, and so forth 372 m2 $5.00 $1,860

- B3.12 - Millwork $56,550

 Basement

115 Kitchen type counter with upper and lower cabinets 4 m $1,600.00 $6,400

116 Kitchen type upper cabinets 2 m $350.00 $700

117 Closet shelf and rod 7 m $150.00 $1,050

 Ground Floor

118 Kitchen type counter with lower cabinets 15 m $1,200.00 $18,000

119 Full height storage closets 22 NO $1,000.00 $22,000

 Second Floor

120 Kitchen type counter with lower cabinets 7 m $1,200.00 $8,400

- B3.13 - Specialties $98,250

 Basement

121 Washroom partitions
121.1 - standard 3 NO $1,200.00 $3,600

122 Washroom accessories including:
122.1 - toilet paper dispenser 5 NO $65.00 $325
122.2 - soap dispenser 5 NO $85.00 $425
122.3 - paper towel dispenser 2 NO $150.00 $300
122.4 - grab bars 1 NO $350.00 $350
122.5 - mirrors 5 NO $350.00 $1,750
122.6 - coat hook 5 NO $50.00 $250

123 Lockers, assumed phenolic 32 NO $500.00 $16,000

124 Interior signage (doors only) Included in Z1.12
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 Ground Floor

125 Washroom partitions
125.1 - standard 3 NO $1,200.00 $3,600
125.2 - urinal screens 2 NO $500.00 $1,000

126 Washroom accessories including:
126.1 - toilet paper dispenser 6 NO $65.00 $390
126.2 - soap dispenser 6 NO $85.00 $510
126.3 - paper towel dispenser 4 NO $150.00 $600
126.4 - grab bars 1 NO $350.00 $350
126.5 - mirrors 6 NO $350.00 $2,100
126.6 - coat hook 6 NO $50.00 $300

127 Book security gate 4 SET $5,000.00 $20,000

128 Display case 13 m $2,000.00 $26,000

129 Interior signage (doors only) Included in Z1.12

 Second Floor

130 Washroom partitions
130.1 - standard 4 NO $1,200.00 $4,800
130.2 - urinal screens 2 NO $500.00 $1,000

131 Washroom accessories including:
131.1 - toilet paper dispenser 5 NO $65.00 $325
131.2 - soap dispenser 5 NO $85.00 $425
131.3 - paper towel dispenser 3 NO $150.00 $450
131.4 - grab bars 1 NO $350.00 $350
131.5 - mirrors 5 NO $350.00 $1,750
131.6 - coat hook 5 NO $50.00 $250

132 Allowance for decorative wall feature 1 LS $10,000.00 $10,000

133 Interior signage (doors only) Included in Z1.12

 Third Floor

134 Washroom accessories including:
134.1 - toilet paper dispenser 1 NO $65.00 $65
134.2 - soap dispenser 1 NO $85.00 $85
134.3 - paper towel dispenser 1 NO $150.00 $150
134.4 - grab bars 1 NO $350.00 $350
134.5 - mirrors 1 NO $350.00 $350
134.6 - coat hook 1 NO $50.00 $50

135 Interior signage (doors only) Included in Z1.12

- B3.14 - Furniture $0

136 NIL

- TOTAL FOR FITTINGS & EQUIP. - Fittings & Fixtures 1.00 5,702 NO $48.75 $277,960

- B3.2  FITTINGS & EQUIPMENT -  Equipment

- B3.21 - Equipment

137 NIL

- TOTAL FOR FITTINGS & EQUIP. - Equipment 0.00 0 m2 $0.00 $0
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- B3.3  FITTINGS & EQUIPMENT -  Conveying Systems

- B3.31 - Elevators

138 Elevator serving 4 floors 2 NO $250,000.00 $500,000

- B3.32 - Escalators & Moving Walks

139 NIL

- B3.33 - Material Handling Systems

140 NIL

- TOTAL FOR FITTINGS & EQUIP. - Conveying Systems 1.00 5,702 m2 $87.69 $500,000

- C1. SERVICES - MECHANICAL

- C1.1 Plumbing & Drainage

- C1.11 - Plumbing Fixtures $101,750

 Basement

141 Commercial quality, water conserving fixtures and fittings as follows:
141.1 - Water closets 5 NO $1,500.00 $7,500
141.2 - Lavatories 5 NO $1,150.00 $5,750
141.3 - Showers 1 NO $1,300.00 $1,300
141.4 - Sinks 1 NO $750.00 $750

142 Rough-ins for above fixtures 12 NO $650.00 $7,800

 Ground floor

143 Commercial quality, water conserving fixtures and fittings as follows:
143.1 - Water closets 6 NO $1,500.00 $9,000
143.2 - Urinals 4 NO $1,600.00 $6,400
143.3 - Lavatories ( Long 2 Faucet ) 2 NO $5,000.00 $10,000
143.4 - Lavatories 3 NO $1,300.00 $3,900
143.5 - Janitor mop sink 1 NO $1,500.00 $1,500
143.6 - Sinks -kitchen 1 NO $1,000.00 $1,000

144 Rough-ins for above fixtures 17 NO $650.00 $11,050

 Second floor

145 Commercial quality, water conserving fixtures and fittings as follows:
145.1 - Water closets 5 NO $1,500.00 $7,500
145.2 - Urinals 2 NO $1,200.00 $2,400
145.3 - Lavatories ( Long 2 Faucet ) 2 NO $5,000.00 $10,000
145.4 - Lavatories 1 NO $1,150.00 $1,150
145.5 - Janitor mop sink 1 NO $1,500.00 $1,500

146 Rough-ins for above fixtures 11 NO $650.00 $7,150

 Third floor

147 Commercial quality, water conserving fixtures and fittings as follows:
147.1 - Water closets 1 NO $1,500.00 $1,500
147.2 - Lavatories 1 NO $1,150.00 $1,150
147.3 - Janitor mop sink 1 NO $1,500.00 $1,500

148 Rough-ins for above fixtures 3 NO $650.00 $1,950
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- C1.12 - Domestic Water $42,600

 Ground floor

149 Connection to existing domestic hot and cold water piping in vicinity 6 NO $600.00 $3,600

150 Domestic copper type 'L' hot and cold piping c/w fittings, supports and solder 
joints- 1/2" to 1" dia.

1 NO $19,000.00 $19,000

151 Thermal insulation to above piping 1 NO $5,000.00 $5,000

152 Isolation valves 1 NO $500.00 $500

 Second floor

153 Connection to existing domestic hot and cold water piping in vicinity 5 NO $600.00 $3,000

154 Domestic copper type 'L' hot and cold piping c/w fittings, supports and solder 
joints- 1/2" to 1" dia.

1 NO $9,000.00 $9,000

155 Thermal insulation to above piping 1 NO $2,000.00 $2,000

156 Isolation valves 1 NO $500.00 $500

 Green roof : See separate price 1
156.1 - Allowance for water piping distribution for green roof
156.2 - Allowance for non freeze hose bibs serving green roof

 Green roof : See separate price 2
156.3 - Allowance for water piping distribution for green roof
156.4 - Allowance for non freeze hose bibs serving green roof

- C1.13 - Sanitary Waste & Vent $50,150

 Ground floor

157 Connection to existing sanitary piping in vicinity 3 NO $600.00 $1,800

158 Above grade cast iron sanitary drainage piping c/w joints, fittings & supports 1 LS $20,000.00 $20,000

159 Floor drains 3 NO $550.00 $1,650

160 X ray, scanning and core drilling By G.C

161 Cleanouts and line items 1 LS $1,500.00 $1,500

 Second floor

162 Connection to existing sanitary piping in vicinity 1 NO $600.00 $600

163 Above grade cast iron sanitary drainage piping c/w joints, fittings & supports 1 LS $12,500.00 $12,500

164 Floor drains 4 NO $550.00 $2,200

165 X ray, scanning and core drilling By G.C

166 Cleanouts and line items 1 LS $1,500.00 $1,500

 Third floor

167 Connection to existing sanitary piping in vicinity 2 NO $600.00 $1,200

168 Above grade cast iron sanitary drainage piping c/w joints, fittings & supports 1 LS $4,000.00 $4,000

169 Floor drains 4 NO $550.00 $2,200

170 X ray, scanning and core drilling By G.C

171 Cleanouts and line items 1 LS $1,000.00 $1,000
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- C1.14 - Storm $0

 Green roof : See separate price 1
171.1 - Allowance for storm piping distribution for green roof
171.2 - Allowance for roof drain serving green roof

 Green roof : See separate price 2
171.3 - Allowance for storm piping distribution for green roof
171.4 - Allowance for roof drains serving green roof

- C1.15 - Natural Gas $0

172 No work required

-  C1.16.8 - Selective / General Demolition $14,600

173 Demolition of existing plumbing fixtures

 Basement

174 Demolition of existing plumbing fixtures
174.1 - Water closets 5 NO $350.00 $1,750
174.2 - Lavatories 5 NO $350.00 $1,750
174.3 - Showers 1 NO $350.00 $350
174.4 - Sinks 1 NO $350.00 $350

 Ground Floor

175 Demolition of existing plumbing fixtures
175.1 - Water closets 5 NO $350.00 $1,750
175.2 - Urinals 4 NO $350.00 $1,400
175.3 - Lavatories ( Long 2 Faucet ) 2 NO $500.00 $1,000
175.4 - Lavatories 2 NO $350.00 $700
175.5 - Sinks -kitchen 1 NO $350.00 $350

 Second Floor

176 Demolition of existing plumbing fixtures
176.1 - Water closets 5 NO $350.00 $1,750
176.2 - Urinals 2 NO $350.00 $700
176.3 - Lavatories ( Long 2 Faucet ) 2 NO $500.00 $1,000
176.4 - Lavatories 1 NO $350.00 $350
176.5 - Janitor mop sink 1 NO $350.00 $350

 Third Floor

177 Demolition of existing plumbing fixtures
177.1 - Water closets 1 NO $350.00 $350
177.2 - Lavatories 1 NO $350.00 $350
177.3 - Janitor mop sink 1 NO $350.00 $350

- C1.17 - Miscellaneous Works and General Accounts $31,000

178 Supervision, job set up, clean up, small tool rentals, permits and inspections, 
overhead / profit, etc.

178.1 - Basement 1 NO $4,000.00 $4,000
178.2 - Ground floor 1 NO $15,000.00 $15,000
178.3 - Second floor 1 NO $10,000.00 $10,000
178.4 - Third floor 1 NO $2,000.00 $2,000

- TOTAL FOR MECHANICAL - Plumbing & Drainage 1.00 5,702 m2 $42.11 $240,100

- C1.2 Fire Protection

- C1.21 - Standpipe $0

179 No work required
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- C1.22 - Sprinklers $0

180 No work required

- C1.23 - Specialty Systems $0

181 No work required

- C1.24 - Fire Extinguisher $0

182 No work required

- TOTAL FOR MECHANICAL - Fire Protection 0.00 0 m2 $0.00 $0

- C1.3 Heating, Ventilation & Air Conditioning

- C1.31 - Liquid Heat Transfer (Heating) $0

183 No work required

- C1.32 - Liquid Heat Transfer (Cooling) $3,500

 Basement

184 Allowance for relocation of the existing condensing unit, fan coil unit and new 
refrigeration piping to suite

1 NO $3,500.00 $3,500

- C1.33 - Steam and Condensate $0

185 No work required

- C1.34 - Air Distribution $49,750

 Basement

186 Connect to existing supply / return duct 8 NO $250.00 $2,000

187 Allowance for Supply / return ductwork 1 LS $1,500.00 $1,500

188 Bypass damper BP-1 1 NO $2,000.00 $2,000

189 Cap of existing ductwork 2 NO $50.00 $100

190 Fire Damper 1 NO $500.00 $500

191 Return/ Supply air grilles /diffusers- New 3 NO $150.00 $450

192 Return/ Supply air grilles /diffusers- Relocated 8 NO $100.00 $800

 Ground Floor

193 Connect to existing supply / return duct 12 NO $250.00 $3,000

194 Allowance for Supply / return ductwork 1 LS $5,000.00 $5,000

195 Cap of existing ductwork 12 NO $50.00 $600

196 Fire Damper 1 NO $500.00 $500

197 Return/ Supply air grilles /diffusers- New 4 NO $150.00 $600

198 Return/ Supply air grilles /diffusers- Relocated 8 NO $100.00 $800

199 Supply grilles Linear 12 m $500.00 $6,000
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 Second Floor

200 Connect to existing supply / return duct 4 NO $250.00 $1,000

201 Allowance for Supply / return ductwork 1 LS $6,500.00 $6,500

202 Cap of existing ductwork 2 NO $50.00 $100

203 Return/ Supply air grilles /diffusers- New 8 NO $150.00 $1,200

204 Return/ Supply air grilles /diffusers- Relocated 3 NO $100.00 $300

 Third Floor

205 Allowance for Air Handling Unit HVAC-1 , 3 Ton , 200 cfm , equal to Lennox 
LGH036S4T

1 NO $10,500.00 $10,500

206 Allowance for Craning unit in place 1 NO $2,500.00 $2,500

207 Connect to existing supply / return duct 2 NO $250.00 $500

208 Allowance for Supply / return ductwork 1 LS $3,000.00 $3,000

209 Cap of existing ductwork 2 NO $50.00 $100

210 Return/ Supply air grilles /diffusers- Relocated 2 NO $100.00 $200

- C1.35 - Exhaust Systems $17,650

 Basement

211 Allowance for new exhaust fan-101 in basement 1 NO $1,000.00 $1,000

212 Allowance for exhaust duct work in basement 1 LS $1,000.00 $1,000

213 Exhaust air grille 1 NO $150.00 $150

 Ground floor

214 Allowance for new exhaust fan-102  1 NO $750.00 $750

215 Allowance for exhaust duct work 1 LS $5,000.00 $5,000

216 Exhaust air grille 5 NO $150.00 $750

 Second floor

217 Allowance for exhaust duct work 1 LS $3,000.00 $3,000

218 Exhaust air grille 5 NO $150.00 $750

 Third floor

219 Allowance for new exhaust fan-103 1 NO $1,500.00 $1,500

220 Allowance for exhaust duct work 1 LS $3,000.00 $3,000

221 Exhaust air grille 5 NO $150.00 $750

- C1.37 - Support Systems and Works $4,825

-  C1.37.1 - Noise and Vibration Isolation $1,200

222 Allowance for noise and vibration isolation
222.1 - Basement 1 NO $300.00 $300
222.2 - Ground floor 1 NO $300.00 $300
222.3 - Second floor 1 NO $300.00 $300
222.4 - Third floor 1 NO $300.00 $300

-  C1.37.2 - Mechanical Wiring and Starters $0

223 Included in C1.41
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-  C1.37.3 - Balancing and Commissioning $2,500

224 Allowance for balancing and commissioning
224.1 - Basement 1 NO $500.00 $500
224.2 - Ground floor 1 NO $500.00 $500
224.3 - Second floor 1 NO $500.00 $500
224.4 - Third floor 1 NO $1,000.00 $1,000

-  C1.37.8 - Selective Demolition $1,125

 Basement 

225 No work required

 Ground floor

226 Demolition of existing Grilles/ diffusers 3 NO $50.00 $150

227 Demolition of existing exhaust fan 1 NO $200.00 $200

 Second floor

228 Demolition of existing Grilles/ diffusers 1 NO $50.00 $50

229 Demolition of existing exhaust fan 1 NO $200.00 $200

 Third floor

230 Demolition of existing ductwork 1 NO $500.00 $500

231 Demolition of existing Grilles/ diffusers 1 NO $25.00 $25

- C1.38 - Miscellaneous Works and General Accounts $12,000

232 Supervision, job set up, clean up, small tool rentals, permits and inspections, 
overhead / profit, etc.

232.1 - Basement 1 NO $2,000.00 $2,000
232.2 - Ground floor 1 NO $4,000.00 $4,000
232.3 - Second floor 1 NO $2,000.00 $2,000
232.4 - Third floor 1 NO $4,000.00 $4,000

- TOTAL FOR MECHANICAL - HVAC 1.00 5,702 m2 $15.38 $87,725

- C1.4 MECHANICAL - Controls

- C1.41 - Controls and Automation $5,500

233 Allowance for standalone controls for new equipment
233.1 - Air Handling unit AHU-1 1 NO $3,000.00 $3,000
233.2 - Exhaust Fan basement 1 NO $500.00 $500
233.3 - Exhaust Fan ground 1 NO $500.00 $500
233.4 - Exhaust Fan third 1 NO $500.00 $500
233.5 - By pass damper on basement level 1 NO $1,000.00 $1,000

- C1.42 - Miscellaneous Works and General Accounts $0

234 included in rates above

- TOTAL FOR MECHANICAL - Controls 1.00 5,702 m2 $0.96 $5,500

Total Mech Unit Rate $58.46
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- C2. SERVICES - ELECTRICAL

- C2.1  ELECTRICAL - Service & Distribution

- C2.11 - Main Service $24,400

Basement:

235 Remedial work to existing 1000A 347/600V main service to accommodate new 
loads including: review of circuitry; reusing and adding breakers; and, updating 
directories

1 LS $24,400.00 $24,400

- C2.12 - Emergency Power $0

236 Not in scope of work. Life safety lighting provided through battery units and exit 
signage 

C2.21 - Lighting

- C2.13 - Distribution $102,636

Basement:

237 Modify/add power distribution equipment consisting of 347/600V distribution 
panel, 120/208V lighting and power panels and associated transformers

877 m2 $18.00 $15,786

Ground Floor:

238 Modify/add power distribution equipment consisting of 347/600V distribution 
panel, 120/208V lighting and power panels and associated transformers

2,538 m2 $18.00 $45,684

Second Floor:

239 Modify/add power distribution equipment consisting of 347/600V distribution 
panel, 120/208V lighting and power panels and associated transformers

1,915 m2 $18.00 $34,470

Third Floor:

240 Modify/add power distribution equipment consisting of 347/600V distribution 
panel, 120/208V lighting and power panels and associated transformers

372 m2 $18.00 $6,696

- C2.14 - Feeders $71,845

Basement:

241 Feeders for distribution equipment using rw90 copper conductors in EMT 
conduit

877 m2 $12.60 $11,050

Ground Floor:

242 Feeders for distribution equipment using rw90 copper conductors in EMT 
conduit

2,538 m2 $12.60 $31,979

Second Floor:

243 Feeders for distribution equipment using rw90 copper conductors in EMT 
conduit

1,915 m2 $12.60 $24,129

Third Floor:

244 Feeders for distribution equipment using rw90 copper conductors in EMT 
conduit

372 m2 $12.60 $4,687
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- C2.15 - Motor Controls & Wiring $85,530

Basement:

245 Power connection with line and load side wiring including disconnect switch for 
mechanical equipment 

877 m2 $15.00 $13,155

Ground Floor:

246 Power connection with line and load side wiring including disconnect switch for 
mechanical equipment 

2,538 m2 $15.00 $38,070

Second Floor:

247 Power connection with line and load side wiring including disconnect switch for 
mechanical equipment 

1,915 m2 $15.00 $28,725

Third Floor:

248 Power connection with line and load side wiring including disconnect switch for 
mechanical equipment 

372 m2 $15.00 $5,580

- C2.16 - Miscellaneous $28,400

Basement:

249 Remedial work to existing building grounding system to accommodate 
renovation 

1 LS $9,100.00 $9,100

250 Cutting, patching, and coring 1 LS $6,500.00 $6,500

251 Third-party short circuit and coordination study 1 LS $12,800.00 $12,800

- C2.17 - Electrical Contractors Overhead $57,583

Basement 1 LS $17,081.22 $17,081
Ground Floor 1 LS $21,304.36 $21,304
Second Floor 1 LS $16,074.80 $16,075
Third Floor 1 LS $3,122.62 $3,123

- TOTAL FOR ELECTRICAL - Service & Distribution 1.00 5,702 m2 $64.96 $370,394

- C2.2 ELECTRICAL - Lighting, Devices & Heating

- C2.21 - Lighting $656,476

 Lighting costs include the supply and installation of fixtures with associated 
wiring and supports

Basement:

252 Round LED downlight 3 NO $520.00 $1,560

253 2' x 4' LED troffer in kitchen area 14 NO $600.00 $8,400

254 2' x 4' LED troffer in offices and public circulation areas 85 NO $650.00 $55,250

255 2' x 4' LED troffer in service area 29 NO $530.00 $15,370

256 1' x 4' LED fixture in service area 1 NO $520.00 $520

257 Emergency lighting including battery units, remote heads, and exit sign 877 m2 $8.00 $7,016
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Ground Floor:

258 Round LED downlight 10 NO $520.00 $5,200

259 2' x 4' LED troffer in offices and public circulation areas 221 NO $650.00 $143,650

260 2' x 4' LED troffer in service area 3 NO $530.00 $1,590

261 1' x 4' LED fixture in service area 14 NO $520.00 $7,280

262 4.26m LED linear fixture 9 NO $1,920.00 $17,280

263 4.20m LED linear fixture 14 NO $1,890.00 $26,460

264 2.43m LED linear fixture 8 NO $1,190.00 $9,520

265 1.83m LED linear fixture 68 NO $950.00 $64,600

266 Emergency lighting including battery units, remote heads, and exit sign 2,538 m2 $8.00 $20,304

Second Floor:

267 2' x 4' LED troffer in offices and public circulation areas 190 NO $650.00 $123,500

268 2' x 4' LED troffer in service area 8 NO $530.00 $4,240

269 1' x 4' LED fixture in service area 9 NO $520.00 $4,680

270 4.25m LED linear fixture 37 NO $1,910.00 $70,670

271 Emergency lighting including battery units, remote heads, and exit sign 1,915 m2 $8.00 $15,320

Third Floor:

272 2' x 4' LED troffer in offices and public circulation areas 77 NO $650.00 $50,050

273 1' x 4' LED fixture in service area 2 NO $520.00 $1,040

274 Emergency lighting including battery units, remote heads, and exit sign 372 m2 $8.00 $2,976

- C2.22 - Branch Devices & Wiring $216,666

 Branch device costs include the supply and installation of devices with 
associated wiring and supports

Basement:

275 20A 120V duplex receptacle, GFI 6 NO $247.82 $1,487

276 20A 120V duplex receptacle 3 NO $231.39 $694

277 15A 120V duplex receptacle 20 NO $226.24 $4,525

278 15A 120V duplex receptacle c/w separate neutral 40 NO $278.75 $11,150

279 Allowance for additional specialty/convenience receptacles and power 
connections c/w conduit and wire 

877 m2 $10.70 $9,384

280 Central low voltage lighting controls using occupancy / daylight sensors, 
dimmers in library, and local LV switching

877 m2 $16.00 $14,032
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Ground Floor:

281 20A 120V duplex receptacle, GFI 5 NO $247.82 $1,239

282 20A 120V duplex receptacle 16 NO $231.39 $3,702

283 15A 120V duplex receptacle 22 NO $226.24 $4,977

284 15A 120V duplex receptacle c/w separate neutral 14 NO $278.75 $3,903

285 Allowance for additional specialty/convenience receptacles and power 
connections c/w conduit and wire 

2,538 m2 $10.70 $27,157

286 Central low voltage lighting controls using occupancy / daylight sensors, 
dimmers in library, and local LV switching

2,538 m2 $16.00 $40,608

Second Floor:

287 20A 120V duplex receptacle, GFI W/P 3 NO $250.23 $751

288 20A 120V duplex receptacle, GFI 3 NO $247.82 $743

289 20A 120V duplex receptacle 7 NO $231.39 $1,620

290 15A 120V duplex receptacle c/w separate neutral 28 NO $278.75 $7,805

291 15A 120V duplex receptacle in recessed floor box 35 NO $474.93 $16,623

292 Allowance for additional specialty/convenience receptacles and power 
connections c/w conduit and wire 

1,915 m2 $10.70 $20,491

293 Central low voltage lighting controls using occupancy / daylight sensors, 
dimmers in library, and local LV switching

1,915 m2 $16.00 $30,640

Third Floor:

294 20A 120V duplex receptacle, GFI 1 NO $247.82 $248

295 20A 120V duplex receptacle 5 NO $231.39 $1,157

296 15A 120V duplex receptacle in recessed floor box 8 NO $474.93 $3,799

297 Allowance for additional specialty/convenience receptacles and power 
connections c/w conduit and wire 

372 m2 $10.70 $3,980

298 Central low voltage lighting controls using occupancy / daylight sensors, 
dimmers in library, and local LV switching

372 m2 $16.00 $5,952

- C2.23 - Heating $0

299 Power connection with line and load side wiring for heating equipment See C2.15 - Motor Controls & Wiring

- C2.24 - Electrical Contractors Overhead $143,325

Basement 1 LS $12,093.17 $12,093
Ground Floor 1 LS $23,905.68 $23,906
Second Floor 1 LS $87,048.88 $87,049
Third Floor 1 LS $20,277.27 $20,277

- TOTAL FOR ELECTRICAL - Lighting, Devices & Heating 1.00 5,702 m2 $178.27 $1,016,467
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- C2.3 ELECTRICAL - Systems & Ancillaries

- C2.31 - Fire Alarm System $142,550

Basement:

300 New single stage addressable fire alarm system including fire alarm control 
panel, annunciator panel, passive graphic, horn/strobe devices, detectors, 
connection to sprinkler valves…

877 m2 $25.00 $21,925

Ground Floor:

301 New single stage addressable fire alarm system including fire alarm control 
panel, annunciator panel, passive graphic, horn/strobe devices, detectors, 
connection to sprinkler valves…

2,538 m2 $25.00 $63,450

Second Floor:

302 New single stage addressable fire alarm system including fire alarm control 
panel, annunciator panel, passive graphic, horn/strobe devices, detectors, 
connection to sprinkler valves…

1,915 m2 $25.00 $47,875

Third Floor:

303 New single stage addressable fire alarm system including fire alarm control 
panel, annunciator panel, passive graphic, horn/strobe devices, detectors, 
connection to sprinkler valves…

372 m2 $25.00 $9,300

- C2.32 - Security System $85,530

Basement:

304 Empty raceway infrastructure for security access control of perimeter doors and 
CCTV monitoring of public spaces

877 m2 $15.00 $13,155

305 Supply, programming, and installation of security equipment By Others

Ground Floor:

306 Empty raceway infrastructure for security access control of perimeter doors and 
CCTV monitoring of public spaces

2,538 m2 $15.00 $38,070

307 Supply, programming, and installation of security equipment By Others

Second Floor:

308 Empty raceway infrastructure for security access control of perimeter doors and 
CCTV monitoring of public spaces

1,915 m2 $15.00 $28,725

309 Supply, programming, and installation of security equipment By Others

Third Floor:

310 Empty raceway infrastructure for security access control of perimeter doors and 
CCTV monitoring of public spaces

372 m2 $15.00 $5,580

311 Supply, programming, and installation of security equipment By Others

- C2.33 - Communications $213,864

Basement:

312 Wall mounted empty conduit data/voice outlet, 2 drop 12 NO $205.75 $2,469

313 Wall mounted empty conduit data outlet, 1 drop 28 NO $205.75 $5,761

314 CAT 6 cable drop 52 NO $410.69 $21,356

315 Allowance for undeveloped communication system 877 m2 $10.00 $8,770
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Ground Floor:

316 Wall mounted empty conduit data/voice outlet, 2 drop 14 NO $205.75 $2,881

317 CAT 6 cable drop 28 NO $410.69 $11,499

318 Allowance for undeveloped communication system 2,538 m2 $10.00 $25,380

Second Floor:

319 Wall mounted empty conduit data/voice outlet, 2 drop 4 NO $205.75 $823

320 Wall mounted empty conduit data outlet, 1 drop 24 NO $205.75 $4,938

321 Floor mounted empty conduit data outlet, 4 drops 35 NO $542.71 $18,995

322 CAT 6 cable drop 172 NO $410.69 $70,639

323 Allowance for undeveloped communication system 1,915 m2 $10.00 $19,150

Third Floor:

324 Floor mounted empty conduit data outlet, 4 drops 8 NO $542.71 $4,342

325 CAT 6 cable drop 32 NO $410.69 $13,142

326 Allowance for undeveloped communication system 372 m2 $10.00 $3,720

- C2.34 - P.A. System $125,444

Basement:

327 Empty raceway infrastructure for Public Address equipment 877 m2 $5.00 $4,385

328 Supply, programming, and installation of Public Address equipment 877 m2 $9.00 $7,893

329 Empty raceway infrastructure for Audio Visual equipment 877 m2 $8.00 $7,016

330 Supply, programming, and installation of Audio Visual equipment By Others

Ground Floor:

331 Empty raceway infrastructure for Public Address equipment 2,538 m2 $5.00 $12,690

332 Supply, programming, and installation of Public Address equipment 2,538 m2 $9.00 $22,842

333 Empty raceway infrastructure for Audio Visual equipment 2,538 m2 $8.00 $20,304

334 Supply, programming, and installation of Audio Visual equipment By Others

Second Floor:

335 Empty raceway infrastructure for Public Address equipment 1,915 m2 $5.00 $9,575

336 Supply, programming, and installation of Public Address equipment 1,915 m2 $9.00 $17,235

337 Empty raceway infrastructure for Audio Visual equipment 1,915 m2 $8.00 $15,320

338 Supply, programming, and installation of Audio Visual equipment By Others

Third Floor:

339 Empty raceway infrastructure for Public Address equipment 372 m2 $5.00 $1,860

340 Supply, programming, and installation of Public Address equipment 372 m2 $9.00 $3,348

341 Empty raceway infrastructure for Audio Visual equipment 372 m2 $8.00 $2,976

342 Supply, programming, and installation of Audio Visual equipment By Others
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- C2.35 - Miscellaneous $21,610

Basement:

343 Allowance for miscellaneous system (LV system, intercom, etc...) 877 m2 $1.50 $1,316

344 Provisional allowance to rework existing-to-remain conduits, wires, devices, 
etc…

1 LS $594.00 $594

345 Disconnect and make safe redundant electrical equipment for removal by 
Others 

1 LS $315.00 $315

Ground Floor:

346 Allowance for miscellaneous system (LV system, intercom, etc...) 2,538 m2 $1.50 $3,807

347 Supply and installation of universal washroom call assistance 1 LS $5,031.00 $5,031

348 Provisional allowance to rework existing-to-remain conduits, wires, devices, 
etc…

1 LS $594.00 $594

349 Disconnect and make safe redundant electrical equipment for removal by 
Others 

1 LS $315.00 $315

Second Floor:

350 Allowance for miscellaneous system (LV system, intercom, etc...) 1,915 m2 $1.50 $2,873

351 Provisional allowance to rework existing-to-remain conduits, wires, devices, 
etc…

1 LS $594.00 $594

352 Disconnect and make safe redundant electrical equipment for removal by 
Others 

1 LS $315.00 $315

Third Floor:

353 Allowance for miscellaneous system (LV system, intercom, etc...) 372 m2 $1.50 $558

354 Supple and installation of barrier free call assistance 1 LS $4,390.00 $4,390

355 Provisional allowance to rework existing-to-remain conduits, wires, devices, 
etc…

1 LS $594.00 $594

356 Disconnect and make safe redundant electrical equipment for removal by 
Others 

1 LS $315.00 $315

- C2.36 - Electrical Contractors Overhead $113,480

Basement 1 LS $16,605.60 $16,606
Ground Floor 1 LS $50,609.70 $50,610
Second Floor 1 LS $35,429.41 $35,429
Third Floor 1 LS $10,835.29 $10,835

- TOTAL FOR ELECTRICAL - Systems & Ancillaries 1.00 5,702 m2 $123.20 $702,478

Total Elec Unit Rate $366.42
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- D2.1  ANCILLARY WORK - Demolition

- D2.11 - Demolition

 Basement

357 Remove and dispose the following:
357.1 - double doors (exterior and interior) 2 NO $300.00 $600
357.2 - single doors (exterior and interior) 13 NO $150.00 $1,950
357.3 - glazed partitions 17 m2 $50.00 $850
357.4 - gypsum board partitions 436 m2 $25.00 $10,900
357.5 - floor finishes 810 m2 $10.00 $8,100
357.6 - ceiling finishes 773 m2 $15.00 $11,595
357.7 - millwork 10 m $75.00 $750
357.8 - lockers 24 NO $25.00 $600
357.9 - elevator, existing shaft to remain 1 NO $10,000.00 $10,000
357.10 - book stacks/book shelves 28 NO $25.00 $700
357.11 - loose furniture 1 LS $5,000.00 $5,000

358 Temporary partitions and hoarding 55 m2 $130.00 $7,150

359 Garbage bins and dumping fees 1 LS $5,000.00 $5,000

 Ground Floor

360 Remove and dispose the following:
360.1 - exterior walls 105 m2 $100.00 $10,500
360.2 - exterior glazing 143 m2 $75.00 $10,725
360.3 - concrete floor slab 39 m2 $300.00 $11,700
360.4 - double doors (exterior and interior) 6 NO $300.00 $1,800
360.5 - single doors (exterior and interior) 39 NO $150.00 $5,850
360.6 - gypsum board partitions 1,711 m2 $25.00 $42,775
360.7 - concrete low wall 22 m2 $150.00 $3,300
360.8 - floor finishes 2,425 m2 $10.00 $24,250
360.9 - ceiling finishes 2,188 m2 $15.00 $32,820
360.10 - millwork 43 m $75.00 $3,225
360.11 - lockers 14 NO $25.00 $350
360.12 - staircase 3 NO $15,000.00 $45,000
360.13 - stair to lobby 18 m $150.00 $2,700
360.14 - toilet partitions 6 NO $100.00 $600

361 Construction hoarding to block of entrances 32 m $85.00 $2,720

362 Garbage bins and dumping fees 1 LS $15,000.00 $15,000

 Second Floor

363 Remove and dispose the following:
363.1 - concrete floor slab 7 m2 $300.00 $2,100
363.2 - double doors (exterior and interior) 2 NO $300.00 $600
363.3 - single doors (exterior and interior) 12 NO $150.00 $1,800
363.4 - glazed partitions 69 m2 $50.00 $3,450
363.5 - gypsum board partitions 382 m2 $25.00 $9,550
363.6 - floor finishes 1,850 m2 $10.00 $18,500
363.7 - ceiling finishes 1,850 m2 $15.00 $27,750
363.8 - millwork 11 m $75.00 $825

364 Garbage bins and dumping fees 1 LS $6,500.00 $6,500

 Third Floor

365 Remove and dispose the following:
365.1 - concrete floor slab 7 m2 $300.00 $2,100
365.2 - single doors (exterior and interior) 15 NO $150.00 $2,250
365.3 - glazed partitions 21 m2 $50.00 $1,050
365.4 - gypsum board partitions 443 m2 $25.00 $11,075
365.5 - floor finishes 354 m2 $10.00 $3,540
365.6 - ceiling finishes 351 m2 $15.00 $5,265
365.7 - millwork 24 m $75.00 $1,800
365.8 - loose furniture 1 LS $2,500.00 $2,500
365.9 - toilet partitions 2 NO $100.00 $200

366 Garbage bins and dumping fees 1 LS $3,000.00 $3,000
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- D2.12 - Hazardous Materials

367 Allowances for asbestos abatement and the handling of hazardous materials Included in Z1.12

- TOTAL FOR ANCILLARY WORK - Demolition 1.00 5,702 m2 $66.71 $380,365

- D2.2  ANCILLARY WORK - Alterations

- D2.21 - Alterations

368 NIL

- TOTAL FOR ANCILLARY WORK - Alterations 0.00 0 m2 $0.00 $0

- Z. GENERAL REQUIREMENTS & CONTINGENCIES

- Z1.1  GENERAL REQUIREMENTS & FEES - General 
Requirements

- Z1.11 - Supervision & Labour Expenses

369 Allowance for the General Contractor's supervision & labour expenses as 
follows:

1 LS $608,802 $608,800 10.0%

369.1 - supervision and coordination of subcontractors
369.2 - site superintendent and vehicle
369.3 - general labour expenses
369.4 - phased construction premium (4 phases) 1 LS $180,000.00 $180,000 3.0%

- Z1.12 - Temporary Conditions

370 Allowance for the temporary conditions provided by the General Contractor Included in Z1.11

- Cash Allowances $450,000

371 Independent inspection and testing 1 LS $50,000.00 $50,000

372 Metal book stacks 1 LS $100,000.00 $100,000

373 Interior signage 1 LS $25,000.00 $25,000

374 Window coverings 1 LS $50,000.00 $50,000

375 Asbestos abatement and the handling of hazardous materials 1 LS $125,000.00 $125,000

376 Structural modifications to suit renovation 1 LS $100,000.00 $100,000

- Z1.13 - Permits, Insurance & Bonds $104,000

377 Building permit Excluded

378 General Liability and Builder's Risk insurance 1 LS $43,000 $43,000

379 Labour & Material and Performance bonding 1 LS $61,000 $61,000

- TOTAL FOR GEN. REQ'MENTS & FEES - Gen. Req'ments 1.00 5,702 m2 $235.50 $1,342,800
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- Z1.2  GENERAL REQUIREMENTS & FEES - Fees

- Z1.21 - General Contractor's Fees

380 Allowance for the General Contractor's Fees (Head Office Overhead, Profit and 
Risk).

1 LS $371,541 $372,000 5.0%

- (applied to measured works plus general requirements)

- TOTAL FOR GEN. REQ'MENTS & FEES - Fees 1.00 5,702 m2 $65.24 $372,000

- Z2.1  ALLOWANCES - Design Contingency

381 Design Contingency as a percentage of the above to cover increases in the 
overall scope of the design during the remaining stages of the design phase

- (applied to measured works plus general requirements and fees)

381.1 - Architectural 1 LS $684,900 $684,900 15.0%
381.2 - Structural 1 LS $19,700 $19,700 15.0%
381.3 - Siteworks 1 LS $0 Excluded 15.0%
381.4 - Mechanical Services 1 LS $64,100 $64,100 15.0%
381.5 - Electrical Services 1 LS $401,700 $401,700 15.0%

- TOTAL FOR ALLOWANCES - Design Contingency 1.00 5,702 m2 $205.26 $1,170,400

- Z2.2  ALLOWANCES - Escalation Contingency

382 Contingency for escalation that might occur between the date of the estimate 
and the anticipated tender date

1 LS $1,902,300 $1,902,300 21.2%

- (applied to measured works plus general requirements, fees and Design 
Contingency)

- TOTAL FOR ALLOWANCES - Escalation Contingency 1.00 5,702 m2 $333.62 $1,902,300

- Z2.3  ALLOWANCES - Construction Contingency

383 Construction Contingency for post contract changes 1 LS $1,087,600 $1,087,600 10.0%
- (applied to measured works plus general requirements, fees, Design 

Contingency and Escalation Contingency)

- TOTAL FOR ALLOWANCES - Construction Contingency 1.00 5,702 m2 $190.74 $1,087,600
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DEMOLITION FLOOR PLAN NOTES

DEMOLITION FLOOR PLAN NOTE.  REFER TO DRAWING 1/A2.1.#

1. REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED STEEL STUD PARTITION WALL IN IT'S ENTIRETY.  PATCH, REPAIR,
MAKE GOOD AND FLUSH EXISTING CONCRETE FLOOR SLAB, EXISTING WALL ASSEMBLY AND UNDERSIDE OF EXISTING STEEL
DECK.  ENSURE ALL SURFACES ARE ACCEPTABLE FOR THE INSTALLATION OF NEW FINISHES AND NEW WALL CONSTRUCTION.

2. REMOVE AND DISPOSE OF EXISTING STEEL DOOR, DOOR FRAME, SCREEN FRAME, WIRED GLASS LITES AND ASSOCIATED
HARDWARE IN IT'S ENTIRETY.

3. REMOVE AND DISPOSE OF EXISTING LOCKERS AND ASSOCIATED FRAMING AND CONCRETE BASE.  REPAIR, PATCH, MAKE GOOD
AND FLUSH EXISTING CONCRETE FLOOR SLAB.  ENSURE FLOOR SURFACE IS ACCEPTABLE FOR INSTALLATION OF NEW FLOOR
FINISH.

4. REMOVE AND DISPOSE OF EXISTING STAIR AND EXISTING WALL MOUNTED STEEL HANDRAIL ASSEMBLY IN IT'S ENTIRETY.

5. REMOVE AND DISPOSE OF EXISTING BOOK STACKS/BOOK SHELVES IN THEIR ENTIRETY.  OWNER TO REMOVE ALL COLLECTION
MATERIALS PRIOR TO CONSTRUCTION.  PATCH, REPAIR AND MAKE GOOD, FLUSH AND SMOOTH EXISTING GYPSUM BOARD WALL
FINISH WHERE SHELVES ARE REMOVED FROM EXISTING WALLS.

6. ST. CATHARINES PUBLIC LIBRARY WILL REMOVE AND DISPOSE OF EXISTING LOOSE FURNITURE AND APPLIANCES.  THE
CONTRACTOR IS RESPONSIBLE TO UNINSTALL, REMOVE AND DISPOSE OF WALL MOUNTED ITEMS, FLOOR MOUNTED ITEMS AND
CEILING MOUNTED ITEMS.

7. DEMOLISH EXISTING MILLWORK.

8. REMOVE AND DISPOSE OF EXISTING MILLWORK SHELF, WALL BOARD AND WALL UNIT. PATCH, REPAIR AND MAKE GOOD EXISTING
GYPSUM BOARD FINISHED WALL IN PREPARATION FOR NEW PAINT FINISH.

9. DEMOLISH PLUMBING FIXTURE AND APPLIANCES.

10. REMOVE EXISTING ELECTRICAL PANEL.

11. REMOVE AND DISPOSE OF EXISTING PARTITION BOARD.

12. DEMOLISH THE EXISTING BOOK RETURN CHUTE AND PATCH OPENING IN THE FLOOR ABOVE.

13. DEMOLISH EXISTING ELEVATOR ASSEMBLY AND ASSOCIATED HARDWARE AND BUTTONS AND REPLACE WITH NEW ELEVATOR
ASSEMBLY AND ASSOCIATED HARDWARE.  PATCH EXISTING FIRE-RATED MASONRY WALLS AS REQUIRED TO PROVIDE FOR NEW
ASSEMBLY, INCLUDING BUTTONS.  REFER TO ELEVATOR SPECIFICATIONS IN THE PROJECT MANUAL AND MECHANICAL AND
ELECTRICAL DOCUMENTS.

EXISTING BASEMENT PLAN GFA = 1069.69m2



1

KJJ1HG3GFE E1DCB C1 D1

1x

2

2x

3

4

5

5x

6

6x

8

8x

9

KH K1G1F2F1E2

1

2

3

4

5

6

D2C4C3C2B2

B2

A2AA1

7x

10x

10

10y

B4

6y

7

9

Y3

Y2

Y1

B1 B3

X2

X1

X3

9x

7y

B4 G2

1y

DN
10R

DN
7R

DN

DN

30
4.

8X
40

6.
4

128
UP

AUDIO VISUAL

UP

R
AM

P 
U

P

DN

UP

UP

SLOPE DOWNSLOPE DOWN

LIBRARY

1545.17m2

104

STORY HOUR

64.61m2

105

CRAFT AREA

106

STORAGE

2.85m2

107

DEPT. HEAD
CHILDREN

7.12m2

108

STAFF WORK
AREA

13.56m2

109
COATS

113

W.R.

1.95m2

111

W.R.

1.95m2

112

CLERK TYPIST

110

STAIR No.1

103

ADULT FICTION

DEPT. HEAD
ADULT FICTION

9.34m2

102

STAFF
WORK AREA

15.78m2

101

DEPT. HEAD

8.52m2

145
WORK AREA

62.51m2

143

CORRIDOR

144

STORAGE

19.33m2

142

PROJECTION 
ROOM

10.36m2

141

MULTI - PURPOSE
ROOM

116.91m2

140

STAIR No.5

139

DRESSING
ROOM

5.65m2

138

STAGE

11.84m2

137

KITCHEN

12.63m2

138COATS

11.07m2

135

JANITOR

2.34m2

129

LOBBY

128

MEN'S WR

13.39m2

130

STAIR No.4

121

WOMEN'S WR

14.53m2

132

ELEVATOR

133

LOCKER ROOM

5.20m2

134

INFO. AREA

131

CENTRAL STAIR WELL

DUMBWAITER

114

CONTROL
AREA

115

UP

CHILDREN

DISPLAY

VESTIBULE

13.93m2

119

STAIR No.3

112

STAIR No.2

118

LOBBY

120

LOOK, TALK, SIT, SPACE

122

MEETING RM.No.1

35.81m2

126
MEETING RM.No.2

37.06m2

127

STORAGE

7.62m2

125

KITCHEN

124

CAFE
SEATING

1 1

1

1

1

1

2

2

7

9

14

14

2

22

2

1

1515

15

1
2

1

1
1

1
9

9

2

2

1 11

2

2

1
1

2

1

1 2

7
4

4

2

2

2 2

2

2

2
1

7
1

11

1

4 4

1

1

1

74 4

2

1

2 2

1

1

1

1 2
2

1

1

1

7

2

79
2

1

2

1

2

1

4

4

2

1

1 2
1

1

1111

1

12

4

1 1

7

1

1

2

1

2

3

1

1

1

1
2

1

1

1 1 1

1

9
2

2

2

4

4

4

4
4

4

4

1

1

1
1

1

1
2

2

7

7

7

9

1
2

1 1

9

111 2

1

1

STORAGE

3.67m2

123

1

2

2

4

17

17

17

1

2

2

2

2

2

2

1

1

2

2

1

1

1

1

7

17

1

1

79

9

1

1
1

99

9
12

9

1

1

16

9

9

7

1

9
16

DRAINAGE
TRENCH

RAMP DN

2

2

22

2

1

18

DEMOLITION OF
EXISTING GLAZED
WALLS IS PART OF
SEPARATE PRICE NO. 1

19

no. issue date

drawing no.

drawing

project

ST. CATHARINES PUBLIC LIBRARY CENTRAL BRANCH
INTERIOR RENOVATION

54 CHURCH ST, ST. CATHARINES, ON L2R 7K2

ward99 project number

21036 - ST. CATHARINES LIBRARY

drawing scale

no. revision date

NOTE: THIS DRAWING IS NOT TO BE SCALED.  THE CONTRACTOR
IS RESPONSIBLE FOR THE VERIFICATION OF ALL SITE
DIMENSIONS AND FOR NOTIFYING THE ARCHITECT OF ANY SITE
CONDITIONS AND SITE MEASUREMENTS THAT ARE NOT
CONSISTENT WITH THE  DRAWINGS.

1 Issued for Costing - Class D Aug.26, 2022

ward99
architects

Wa
RD99

7500 Highway 27, Unit 27B 

416 613 5880 www.ward99architects.com

ward99 architects inc.

Vaughan  ON  L4H 0J2
info@ward99architects.com

PR
O

JE
C

T
N

O
R

TH

GE
OD

ET
IC

NO
RT

H

A2.2

AS NOTED

EXISTING GROUND FLOOR DEMOLITION PLAN

1
A2.2

EXISTING GROUND FLOOR DEMOLITION PLAN
1:150

DEMOLITION FLOOR PLAN NOTES

DEMOLITION FLOOR PLAN NOTE.  REFER TO DRAWING 1/A2.2.#

1. REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED STEEL STUD PARTITION WALL IN IT'S ENTIRETY.  PATCH, REPAIR,
MAKE GOOD AND FLUSH EXISTING CONCRETE FLOOR SLAB, EXISTING WALL ASSEMBLY AND UNDERSIDE OF EXISTING STEEL
DECK.  ENSURE ALL SURFACES ARE ACCEPTABLE FOR THE INSTALLATION OF NEW FINISHES AND NEW WALL CONSTRUCTION.

2. REMOVE AND DISPOSE OF EXISTING STEEL DOOR, DOOR FRAME, SCREEN FRAME, WIRED GLASS LITES AND ASSOCIATED
HARDWARE IN IT'S ENTIRETY.

3. REMOVE AND DISPOSE OF EXISTING LOCKERS AND ASSOCIATED FRAMING AND CONCRETE BASE.  REPAIR, PATCH, MAKE GOOD
AND FLUSH EXISTING CONCRETE FLOOR SLAB.  ENSURE FLOOR SURFACE IS ACCEPTABLE FOR INSTALLATION OF NEW FLOOR
FINISH.

4. REMOVE AND DISPOSE OF EXISTING STAIR AND EXISTING WALL MOUNTED STEEL HANDRAIL ASSEMBLY IN IT'S ENTIRETY.

5. REMOVE AND DISPOSE OF EXISTING BOOK STACKS/BOOK SHELVES IN THEIR ENTIRETY.  OWNER TO REMOVE ALL COLLECTION
MATERIALS PRIOR TO CONSTRUCTION.  PATCH, REPAIR AND MAKE GOOD, FLUSH AND SMOOTH EXISTING GYPSUM BOARD WALL
FINISH WHERE SHELVES ARE REMOVED FROM EXISTING WALLS.

6. ST. CATHARINES PUBLIC LIBRARY WILL REMOVE AND DISPOSE OF EXISTING LOOSE FURNITURE AND APPLIANCES.  THE
CONTRACTOR IS RESPONSIBLE TO UNINSTALL, REMOVE AND DISPOSE OF WALL MOUNTED ITEMS, FLOOR MOUNTED ITEMS AND
CEILING MOUNTED ITEMS.

7. DEMOLISH EXISTING MILLWORK.

8. REMOVE AND DISPOSE OF EXISTING MILLWORK SHELF, WALL BOARD AND WALL UNIT. PATCH, REPAIR AND MAKE GOOD EXISTING
GYPSUM BOARD FINISHED WALL IN PREPARATION FOR NEW PAINT FINISH.

9. DEMOLISH PLUMBING FIXTURE AND APPLIANCES.

10. REMOVE EXISTING ELECTRICAL PANEL.

11. REMOVE AND DISPOSE OF EXISTING PARTITION BOARD.

12. DEMOLISH THE EXISTING BOOK RETURN TRACK.

13. DEMOLISH EXISTING ELEVATOR ASSEMBLY AND ASSOCIATED HARDWARE AND BUTTONS AND REPLACE WITH NEW ELEVATOR
ASSEMBLY AND ASSOCIATED HARDWARE.  PATCH EXISTING FIRE-RATED MASONRY WALLS AS REQUIRED TO PROVIDE FOR NEW
ASSEMBLY, INCLUDING BUTTONS.  REFER TO ELEVATOR SPECIFICATIONS IN THE PROJECT MANUAL AND MECHANICAL AND
ELECTRICAL DOCUMENTS.

14. DEMOLISH EXISTING EXTERIOR ALUMINUM WINDOW FRAME ASSEMBLY.

15. DEMOLISH EXISTING EXTERIOR CONCRETE MASONRY UNIT WALL.

16. DEMOLISH EXISTING TOILET PARTITION.

17. DEMOLISH EXISTING CONCRETE LOW WALL.

18. DEMOLISH EXISTING CONCRETE FLOOR SLAB ASSEMBLY TO PROVIDE FOR NEW ELEVATOR SHAFT AND ELEVATOR ASSEMBLY.

19. DEMOLISH EXISTING CONCRETE FLOOR SLAB TO ACCOMMODATE NEW STAIR ASSEMBLY.

EXISTING GROUND FLOOR GFA = 2460.59m2
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SM-D = UNINSTALL, REMOVE AND DISPOSE SURFACE MOUNT LIGHT.
SM = EXISTING SURFACE MOUNT LIGHT FIXTURE TO REMAIN.
REFER TO ELECTRICAL DRAWINGS.

SM-D

EXISTING RETURN AIR GRILLE TO REMAIN.

WM = EXISTING RETURN AIR GRILLE TO REMAIN.

D = DEMOLISH EXISTING RETURN AIR GRILLE.
WM = EXISTING RETURN AIR GRILLE TO REMAIN.
REFER TO MECHANICAL DRAWINGS.

EXIT-D

D

EXISTING SUPPLY AIR GRILLE TO REMAIN.

D = REMOVE AND DISPOSE OF EXISTING SUPPLY AIR GRILLE.
REFER TO MECHANICAL DRAWINGS.

SM

SM-D

R-D

SM

WM

EXIT-D
WM

WM-D

D
D

D

EX-ACT = EXISTING SUSPENDED ACOUSTIC CEILING TILE ASSEMBLY TO
REMAIN.  UNINSTALL AND STORE TEMPORARILY AND REINSTATE AS
REQUIRED TO COMPLETE THE WORK, INCLUDING ALL ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL.
ACT-D = REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC
CEILING TILE AND T-BAR ASSEMBLY IN ITS ENTIRETY.
CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE OF EXISTING CEILING.

EX-GBD = EXISTING GYPSUM BOARD FINISHED SUSPENDED CEILING
ASSEMBLY AND/OR BULKHEAD TO REMAIN.  CREATE OPENINGS AS
REQUIRED TO ACCOMMODATE NEW WORK (ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL) AND PATCH AND REPAIR
CEILING ASSEMBLY TO ORIGINAL CONDITION AFTER WORK IS COMPLETED
AND AS REQUIRED.  CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE
OF EXISTING CEILING.
GBD-D = REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED
SUSPENDED CEILING ASSEMBLY AND/OR BULKHEAD IN ITS ENTIRETY OR
FOR THE PORTION INDICATED ON THE DRAWINGS.  CEILING IS
COMPRISED OF 2 LAYERS OF 16mm TYPE X GBD ON 64mm STEEL
CHANNEL FRAMING AT 400mm O.C.

EX-ACT
CH-0000

ACT-D
CH-0000

EX-GBD
CH-0000

GBD-D
CH-0000

EXISTING INTERIOR GYPSUM BOARD FINISHED STEEL STUD FRAMED WALL
HEADER ABOVE EXISTING WALL OPENING.

EXISTING INTERIOR MASONRY (CONCRETE BLOCK) WALL HEADER ABOVE
EXISTING WALL OPENING.

FB = EXISTING FIRE BELL TO REMAIN.
FB-D = UNINSTALL EXISTING FIRE BELL. REFER TO ELECTRICAL DRAWINGS.
PATCH EXISTING PARTITIONS SURFACE FINISHED PARTITION AS REQUIRED
TO MAKE SURFACES GOOD AND FLUSH.

FB-DFB

HD-D = UNINSTALL EXISTING HEAT DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

HD-D

MS-D MS-D = DEMOLISH EXISTING MOTION SENSOR.
REFER TO MECHANICAL DRAWINGS.

CA-D CA-D = UNINSTALL EXISTING SURFACE MOUNTED SECURITY CAMERA.
REFER TO MECHANICAL DRAWINGS.

WAP-D WAP-D = UNINSTALL EXISTING WIRELESS ACCESS DEVICE.
REFER TO ELECTRICAL DRAWINGS.

SD-D SD = EXISTING SMOKE DETECTOR TO REMAIN.
SD-D = UNINSTALL EXISTING SMOKE DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

WM

D

D

SD

FA-D FA-D = UNINSTALL EXISTING FIRE ALARM AND DEMOLISH ASSOCIATE
CONDUIT.
REFER TO ELECTRICAL DRAWINGS.

REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC CEILING TILE
AND ASSOCIATED FRAMING ASSEMBLY.
SIZE: 610mm X 610mm ±; 1220mm X 610mm ±.
REMOVE EXISTING ELECTRICAL AND MECHANICAL FIXTURES AND FITMENTS
FROM EXISTING CEILING ASSEMBLY.  REFER TO MECHANICAL AND
ELECTRICAL DRAWINGS FOR RELOCATION OF EXISTING FIXTURES AND
PROVISION FOR NEW FIXTURES.  PROVIDE NEW ACOUSTIC CEILING
ASSEMBLY AS INDICATED ON PROPOSED REFLECTED CEILING PLAN
LAYOUT.

EXISTING CEILING IS EXPOSED TO ABOVE.
CH - VARIES = CEILING IS SLOPED AND HEIGHT VARIES.

EXP
CH-0000

EXISTING SUSPENDED ACOUSTIC CEILING TILE AND ASSOCIATED FRAMING
ASSEMBLY TO REMAIN.  SIZE: 1220mm X 610mm ±.  TEMPORARILY REMOVE,
PROTECT AND STORE EXISTING CEILING ASSEMBLY IN ITS ENTIRETY AS
REQUIRED TO COMPLETE DEMOLITION AND NEW WORK REGARDING
ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL WORKS.
TEMPORARILY UNINSTALL EXISTING MECHANICAL AND ELECTRICAL
FIXTURES AND DEVICES AS REQUIRED TO COMPLETE THE WORK.
REINSTALL EXISTING CEILING ASSEMBLIES AND MECHANICAL AND
ELECTRICAL DEVICES AND FIXTURES AFTER COMPLETION OF ALL WORK.
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A3.2

AS NOTED

EXISTING GROUND FLOOR REFLECTED CELING DEMOLITION PLAN

1
A3.2

EXISTING GROUND FLOOR REFLECTED CEILING DEMOLITION PLAN
1:150

REFLECTED CEILING DEMOLITION
LEGEND AND NOTES

R-D = UNINSTALL, REMOVE AND DISPOSE RECESSED LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

EXIT-D WM = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED SIGN.
EXIT-D = REMOVE AND DISPOSE OF EXISTING CEILING MOUNTED SIGN.
REFER TO ELECTRICAL DRAWINGS.

WM-D = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED EMERGENCY
LIGHT FIXTURE.
D = REMOVE AND DISPOSE OF EXISTING EMERGENCY LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

WM = EXISTING WALL MOUNTED LIGHT FIXTURE TO REMAIN.
WM-D = UNINSTALL, REMOVE AND DISPOSE WALL MOUNTED LIGHT
FIXTURE.  REFER TO ELECTRICAL DRAWINGS.

R-D

WM-D

SM-D = UNINSTALL, REMOVE AND DISPOSE SURFACE MOUNT LIGHT.
SM = EXISTING SURFACE MOUNT LIGHT FIXTURE TO REMAIN.
REFER TO ELECTRICAL DRAWINGS.

SM-D

EXISTING RETURN AIR GRILLE TO REMAIN.

WM = EXISTING RETURN AIR GRILLE TO REMAIN.

D = DEMOLISH EXISTING RETURN AIR GRILLE.
WM = EXISTING RETURN AIR GRILLE TO REMAIN.
REFER TO MECHANICAL DRAWINGS.

EXIT-D

D

EXISTING SUPPLY AIR GRILLE TO REMAIN.

D = REMOVE AND DISPOSE OF EXISTING SUPPLY AIR GRILLE.
REFER TO MECHANICAL DRAWINGS.

SM

SM-D

R-D

SM

WM

EXIT-D
WM

WM-D

D
D

D

EX-ACT = EXISTING SUSPENDED ACOUSTIC CEILING TILE ASSEMBLY TO
REMAIN.  UNINSTALL AND STORE TEMPORARILY AND REINSTATE AS
REQUIRED TO COMPLETE THE WORK, INCLUDING ALL ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL.
ACT-D = REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC
CEILING TILE AND T-BAR ASSEMBLY IN ITS ENTIRETY.
CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE OF EXISTING CEILING.

EX-GBD = EXISTING GYPSUM BOARD FINISHED SUSPENDED CEILING
ASSEMBLY AND/OR BULKHEAD TO REMAIN.  CREATE OPENINGS AS
REQUIRED TO ACCOMMODATE NEW WORK (ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL) AND PATCH AND REPAIR
CEILING ASSEMBLY TO ORIGINAL CONDITION AFTER WORK IS COMPLETED
AND AS REQUIRED.  CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE
OF EXISTING CEILING.
GBD-D = REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED
SUSPENDED CEILING ASSEMBLY AND/OR BULKHEAD IN ITS ENTIRETY OR
FOR THE PORTION INDICATED ON THE DRAWINGS.  CEILING IS
COMPRISED OF 2 LAYERS OF 16mm TYPE X GBD ON 64mm STEEL
CHANNEL FRAMING AT 400mm O.C.

EX-ACT
CH-0000

ACT-D
CH-0000

EX-GBD
CH-0000

GBD-D
CH-0000

EXISTING INTERIOR GYPSUM BOARD FINISHED STEEL STUD FRAMED WALL
HEADER ABOVE EXISTING WALL OPENING.

EXISTING INTERIOR MASONRY (CONCRETE BLOCK) WALL HEADER ABOVE
EXISTING WALL OPENING.

FB = EXISTING FIRE BELL TO REMAIN.
FB-D = UNINSTALL EXISTING FIRE BELL. REFER TO ELECTRICAL DRAWINGS.
PATCH EXISTING PARTITIONS SURFACE FINISHED PARTITION AS REQUIRED
TO MAKE SURFACES GOOD AND FLUSH.

FB-DFB

HD-D = UNINSTALL EXISTING HEAT DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

HD-D

MS-D MS-D = DEMOLISH EXISTING MOTION SENSOR.
REFER TO MECHANICAL DRAWINGS.

CA-D CA-D = UNINSTALL EXISTING SURFACE MOUNTED SECURITY CAMERA.
REFER TO MECHANICAL DRAWINGS.

WAP-D WAP-D = UNINSTALL EXISTING WIRELESS ACCESS DEVICE.
REFER TO ELECTRICAL DRAWINGS.

SD-D SD = EXISTING SMOKE DETECTOR TO REMAIN.
SD-D = UNINSTALL EXISTING SMOKE DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

WM

D

D

SD

FA-D FA-D = UNINSTALL EXISTING FIRE ALARM AND DEMOLISH ASSOCIATE
CONDUIT.
REFER TO ELECTRICAL DRAWINGS.

REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC CEILING TILE
AND ASSOCIATED FRAMING ASSEMBLY.
SIZE: 610mm X 610mm ±; 1220mm X 610mm ±.
REMOVE EXISTING ELECTRICAL AND MECHANICAL FIXTURES AND FITMENTS
FROM EXISTING CEILING ASSEMBLY.  REFER TO MECHANICAL AND
ELECTRICAL DRAWINGS FOR RELOCATION OF EXISTING FIXTURES AND
PROVISION FOR NEW FIXTURES.  PROVIDE NEW ACOUSTIC CEILING
ASSEMBLY AS INDICATED ON PROPOSED REFLECTED CEILING PLAN
LAYOUT.

EXISTING CEILING IS EXPOSED TO ABOVE.
CH - VARIES = CEILING IS SLOPED AND HEIGHT VARIES.

EXP
CH-0000

EXISTING SUSPENDED ACOUSTIC CEILING TILE AND ASSOCIATED FRAMING
ASSEMBLY TO REMAIN.  SIZE: 1220mm X 610mm ±.  TEMPORARILY REMOVE,
PROTECT AND STORE EXISTING CEILING ASSEMBLY IN ITS ENTIRETY AS
REQUIRED TO COMPLETE DEMOLITION AND NEW WORK REGARDING
ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL WORKS.
TEMPORARILY UNINSTALL EXISTING MECHANICAL AND ELECTRICAL
FIXTURES AND DEVICES AS REQUIRED TO COMPLETE THE WORK.
REINSTALL EXISTING CEILING ASSEMBLIES AND MECHANICAL AND
ELECTRICAL DEVICES AND FIXTURES AFTER COMPLETION OF ALL WORK.
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EXISTING SECOND FLOOR REFLECTED CELING DEMOLITION PLAN
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EXISTING SECOND FLOOR REFLECTED CEILING DEMOLITION PLAN
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REFLECTED CEILING DEMOLITION
LEGEND AND NOTES

R-D = UNINSTALL, REMOVE AND DISPOSE RECESSED LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

EXIT-D WM = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED SIGN.
EXIT-D = REMOVE AND DISPOSE OF EXISTING CEILING MOUNTED SIGN.
REFER TO ELECTRICAL DRAWINGS.

WM-D = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED EMERGENCY
LIGHT FIXTURE.
D = REMOVE AND DISPOSE OF EXISTING EMERGENCY LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

WM = EXISTING WALL MOUNTED LIGHT FIXTURE TO REMAIN.
WM-D = UNINSTALL, REMOVE AND DISPOSE WALL MOUNTED LIGHT
FIXTURE.  REFER TO ELECTRICAL DRAWINGS.

R-D

WM-D

SM-D = UNINSTALL, REMOVE AND DISPOSE SURFACE MOUNT LIGHT.
SM = EXISTING SURFACE MOUNT LIGHT FIXTURE TO REMAIN.
REFER TO ELECTRICAL DRAWINGS.

SM-D

EXISTING RETURN AIR GRILLE TO REMAIN.

WM = EXISTING RETURN AIR GRILLE TO REMAIN.

D = DEMOLISH EXISTING RETURN AIR GRILLE.
WM = EXISTING RETURN AIR GRILLE TO REMAIN.
REFER TO MECHANICAL DRAWINGS.

EXIT-D

D

EXISTING SUPPLY AIR GRILLE TO REMAIN.

D = REMOVE AND DISPOSE OF EXISTING SUPPLY AIR GRILLE.
REFER TO MECHANICAL DRAWINGS.

SM

SM-D

R-D

SM

WM

EXIT-D
WM

WM-D

D
D

D

EX-ACT = EXISTING SUSPENDED ACOUSTIC CEILING TILE ASSEMBLY TO
REMAIN.  UNINSTALL AND STORE TEMPORARILY AND REINSTATE AS
REQUIRED TO COMPLETE THE WORK, INCLUDING ALL ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL.
ACT-D = REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC
CEILING TILE AND T-BAR ASSEMBLY IN ITS ENTIRETY.
CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE OF EXISTING CEILING.

EX-GBD = EXISTING GYPSUM BOARD FINISHED SUSPENDED CEILING
ASSEMBLY AND/OR BULKHEAD TO REMAIN.  CREATE OPENINGS AS
REQUIRED TO ACCOMMODATE NEW WORK (ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL) AND PATCH AND REPAIR
CEILING ASSEMBLY TO ORIGINAL CONDITION AFTER WORK IS COMPLETED
AND AS REQUIRED.  CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE
OF EXISTING CEILING.
GBD-D = REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED
SUSPENDED CEILING ASSEMBLY AND/OR BULKHEAD IN ITS ENTIRETY OR
FOR THE PORTION INDICATED ON THE DRAWINGS.  CEILING IS
COMPRISED OF 2 LAYERS OF 16mm TYPE X GBD ON 64mm STEEL
CHANNEL FRAMING AT 400mm O.C.

EX-ACT
CH-0000

ACT-D
CH-0000

EX-GBD
CH-0000

GBD-D
CH-0000

EXISTING INTERIOR GYPSUM BOARD FINISHED STEEL STUD FRAMED WALL
HEADER ABOVE EXISTING WALL OPENING.

EXISTING INTERIOR MASONRY (CONCRETE BLOCK) WALL HEADER ABOVE
EXISTING WALL OPENING.

FB = EXISTING FIRE BELL TO REMAIN.
FB-D = UNINSTALL EXISTING FIRE BELL. REFER TO ELECTRICAL DRAWINGS.
PATCH EXISTING PARTITIONS SURFACE FINISHED PARTITION AS REQUIRED
TO MAKE SURFACES GOOD AND FLUSH.

FB-DFB

HD-D = UNINSTALL EXISTING HEAT DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

HD-D

MS-D MS-D = DEMOLISH EXISTING MOTION SENSOR.
REFER TO MECHANICAL DRAWINGS.

CA-D CA-D = UNINSTALL EXISTING SURFACE MOUNTED SECURITY CAMERA.
REFER TO MECHANICAL DRAWINGS.

WAP-D WAP-D = UNINSTALL EXISTING WIRELESS ACCESS DEVICE.
REFER TO ELECTRICAL DRAWINGS.

SD-D SD = EXISTING SMOKE DETECTOR TO REMAIN.
SD-D = UNINSTALL EXISTING SMOKE DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

WM

D

D

SD

FA-D FA-D = UNINSTALL EXISTING FIRE ALARM AND DEMOLISH ASSOCIATE
CONDUIT.
REFER TO ELECTRICAL DRAWINGS.

REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC CEILING TILE
AND ASSOCIATED FRAMING ASSEMBLY.
SIZE: 610mm X 610mm ±; 1220mm X 610mm ±.
REMOVE EXISTING ELECTRICAL AND MECHANICAL FIXTURES AND FITMENTS
FROM EXISTING CEILING ASSEMBLY.  REFER TO MECHANICAL AND
ELECTRICAL DRAWINGS FOR RELOCATION OF EXISTING FIXTURES AND
PROVISION FOR NEW FIXTURES.  PROVIDE NEW ACOUSTIC CEILING
ASSEMBLY AS INDICATED ON PROPOSED REFLECTED CEILING PLAN
LAYOUT.

EXISTING CEILING IS EXPOSED TO ABOVE.
CH - VARIES = CEILING IS SLOPED AND HEIGHT VARIES.

EXP
CH-0000

EXISTING SUSPENDED ACOUSTIC CEILING TILE AND ASSOCIATED FRAMING
ASSEMBLY TO REMAIN.  SIZE: 1220mm X 610mm ±.  TEMPORARILY REMOVE,
PROTECT AND STORE EXISTING CEILING ASSEMBLY IN ITS ENTIRETY AS
REQUIRED TO COMPLETE DEMOLITION AND NEW WORK REGARDING
ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL WORKS.
TEMPORARILY UNINSTALL EXISTING MECHANICAL AND ELECTRICAL
FIXTURES AND DEVICES AS REQUIRED TO COMPLETE THE WORK.
REINSTALL EXISTING CEILING ASSEMBLIES AND MECHANICAL AND
ELECTRICAL DEVICES AND FIXTURES AFTER COMPLETION OF ALL WORK.
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EXISTING THIRD FLOOR REFLECTED CELING DEMOLITION PLAN

1
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EXISTING THIRD FLOOR REFLECTED CEILING DEMOLITION PLAN
1:150

REFLECTED CEILING DEMOLITION
LEGEND AND NOTES

R-D = UNINSTALL, REMOVE AND DISPOSE RECESSED LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

EXIT-D WM = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED SIGN.
EXIT-D = REMOVE AND DISPOSE OF EXISTING CEILING MOUNTED SIGN.
REFER TO ELECTRICAL DRAWINGS.

WM-D = REMOVE AND DISPOSE OF EXISTING WALL MOUNTED EMERGENCY
LIGHT FIXTURE.
D = REMOVE AND DISPOSE OF EXISTING EMERGENCY LIGHT FIXTURE.
REFER TO ELECTRICAL DRAWINGS.

WM = EXISTING WALL MOUNTED LIGHT FIXTURE TO REMAIN.
WM-D = UNINSTALL, REMOVE AND DISPOSE WALL MOUNTED LIGHT
FIXTURE.  REFER TO ELECTRICAL DRAWINGS.

R-D

WM-D

SM-D = UNINSTALL, REMOVE AND DISPOSE SURFACE MOUNT LIGHT.
SM = EXISTING SURFACE MOUNT LIGHT FIXTURE TO REMAIN.
REFER TO ELECTRICAL DRAWINGS.

SM-D

EXISTING RETURN AIR GRILLE TO REMAIN.

WM = EXISTING RETURN AIR GRILLE TO REMAIN.

D = DEMOLISH EXISTING RETURN AIR GRILLE.
WM = EXISTING RETURN AIR GRILLE TO REMAIN.
REFER TO MECHANICAL DRAWINGS.

EXIT-D

D

EXISTING SUPPLY AIR GRILLE TO REMAIN.

D = REMOVE AND DISPOSE OF EXISTING SUPPLY AIR GRILLE.
REFER TO MECHANICAL DRAWINGS.

SM

SM-D

R-D

SM

WM

EXIT-D
WM

WM-D

D
D

D

EX-ACT = EXISTING SUSPENDED ACOUSTIC CEILING TILE ASSEMBLY TO
REMAIN.  UNINSTALL AND STORE TEMPORARILY AND REINSTATE AS
REQUIRED TO COMPLETE THE WORK, INCLUDING ALL ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL.
ACT-D = REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC
CEILING TILE AND T-BAR ASSEMBLY IN ITS ENTIRETY.
CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE OF EXISTING CEILING.

EX-GBD = EXISTING GYPSUM BOARD FINISHED SUSPENDED CEILING
ASSEMBLY AND/OR BULKHEAD TO REMAIN.  CREATE OPENINGS AS
REQUIRED TO ACCOMMODATE NEW WORK (ARCHITECTURAL,
STRUCTURAL, MECHANICAL AND ELECTRICAL) AND PATCH AND REPAIR
CEILING ASSEMBLY TO ORIGINAL CONDITION AFTER WORK IS COMPLETED
AND AS REQUIRED.  CH = HEIGHT FROM FINISHED FLOOR TO UNDERSIDE
OF EXISTING CEILING.
GBD-D = REMOVE AND DISPOSE OF EXISTING GYPSUM BOARD FINISHED
SUSPENDED CEILING ASSEMBLY AND/OR BULKHEAD IN ITS ENTIRETY OR
FOR THE PORTION INDICATED ON THE DRAWINGS.  CEILING IS
COMPRISED OF 2 LAYERS OF 16mm TYPE X GBD ON 64mm STEEL
CHANNEL FRAMING AT 400mm O.C.

EX-ACT
CH-0000

ACT-D
CH-0000

EX-GBD
CH-0000

GBD-D
CH-0000

EXISTING INTERIOR GYPSUM BOARD FINISHED STEEL STUD FRAMED WALL
HEADER ABOVE EXISTING WALL OPENING.

EXISTING INTERIOR MASONRY (CONCRETE BLOCK) WALL HEADER ABOVE
EXISTING WALL OPENING.

FB = EXISTING FIRE BELL TO REMAIN.
FB-D = UNINSTALL EXISTING FIRE BELL. REFER TO ELECTRICAL DRAWINGS.
PATCH EXISTING PARTITIONS SURFACE FINISHED PARTITION AS REQUIRED
TO MAKE SURFACES GOOD AND FLUSH.

FB-DFB

HD-D = UNINSTALL EXISTING HEAT DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

HD-D

MS-D MS-D = DEMOLISH EXISTING MOTION SENSOR.
REFER TO MECHANICAL DRAWINGS.

CA-D CA-D = UNINSTALL EXISTING SURFACE MOUNTED SECURITY CAMERA.
REFER TO MECHANICAL DRAWINGS.

WAP-D WAP-D = UNINSTALL EXISTING WIRELESS ACCESS DEVICE.
REFER TO ELECTRICAL DRAWINGS.

SD-D SD = EXISTING SMOKE DETECTOR TO REMAIN.
SD-D = UNINSTALL EXISTING SMOKE DETECTOR.
REFER TO ELECTRICAL DRAWINGS.

WM

D

D

SD

FA-D FA-D = UNINSTALL EXISTING FIRE ALARM AND DEMOLISH ASSOCIATE
CONDUIT.
REFER TO ELECTRICAL DRAWINGS.

REMOVE AND DISPOSE OF EXISTING SUSPENDED ACOUSTIC CEILING TILE
AND ASSOCIATED FRAMING ASSEMBLY.
SIZE: 610mm X 610mm ±; 1220mm X 610mm ±.
REMOVE EXISTING ELECTRICAL AND MECHANICAL FIXTURES AND FITMENTS
FROM EXISTING CEILING ASSEMBLY.  REFER TO MECHANICAL AND
ELECTRICAL DRAWINGS FOR RELOCATION OF EXISTING FIXTURES AND
PROVISION FOR NEW FIXTURES.  PROVIDE NEW ACOUSTIC CEILING
ASSEMBLY AS INDICATED ON PROPOSED REFLECTED CEILING PLAN
LAYOUT.

EXISTING CEILING IS EXPOSED TO ABOVE.
CH - VARIES = CEILING IS SLOPED AND HEIGHT VARIES.

EXP
CH-0000

EXISTING SUSPENDED ACOUSTIC CEILING TILE AND ASSOCIATED FRAMING
ASSEMBLY TO REMAIN.  SIZE: 1220mm X 610mm ±.  TEMPORARILY REMOVE,
PROTECT AND STORE EXISTING CEILING ASSEMBLY IN ITS ENTIRETY AS
REQUIRED TO COMPLETE DEMOLITION AND NEW WORK REGARDING
ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL WORKS.
TEMPORARILY UNINSTALL EXISTING MECHANICAL AND ELECTRICAL
FIXTURES AND DEVICES AS REQUIRED TO COMPLETE THE WORK.
REINSTALL EXISTING CEILING ASSEMBLIES AND MECHANICAL AND
ELECTRICAL DEVICES AND FIXTURES AFTER COMPLETION OF ALL WORK.

WD - D = REMOVE AND DISPOSE OF EXISTING WOOD PANEL FINISHED
SUSPENDED CEILING ASSEMBLY AND/OR BULKHEAD IN ITS ENTIRETY.
CH - VARIES = CEILING IS SLOPED AND HEIGHT VARIES.

WD - D
CH-0000

D
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